

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila

MANUEL M. BONOAN
Secretary
This Department

This has reference to the herein memorandum dated 16 March 2023 of **DPWH Regional Director EDGAR B. TABACON, CESO IV, DPWH Region VIII**, endorsing the request for the approval of the **Modification of Raulito F. Yangzon, OIC-District Engineer, Samar 1st District Engineering Office**, Calbayog City, Samar, of the project under FY 2023 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310201101208000 Project ID: P00705374VS					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Network Development - Road Widening - Primary Roads			Network Development - Road Widening - Primary Roads		
Daang Maharlika (SM) (Sn Isidro-Sn Juanico Br) - K0703 + 000 - K0703 + 591			Daang Maharlika (SM) (Sn Isidro-Sn Juanico Br) - K0703 + 000 - K0703 + 157.8, K0703 + 206.12 – K0703 + 324.77, K0703 + 354 - K0703 + 584.4		
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Estimated Cost
CW1- Road Widening: 1.182 Lane Km	₱ 24,500,000/ Lane Km	₱ 28,959,000	CW1- Road Widening: 0.63651 Lane Km	₱ 19,234,098.1288/ Lane Km	₱ 12,242,695.8
			CW2-Construction of Road Slope Protection Structure: 496.5 Square meters	₱ 15,593.6428/ Square meter	₱ 7,742,243.67
			CW3-Preventive Maintenance of Road: Concrete Rebblocking: 0.4798 Lane Km	₱ 11,668,512.401/ Lane Km	₱ 5,598,552.25
			ROW- ROW Acquisition: 516.83 Square meters	₱ 6,531.177138/ Square meter	₱ 3,375,508.28
EAO		₱ 591,000	EAO		₱ 591,000
Total:		₱ 29,550,000			₱ 29,550,000

Justifications:

1. Change in station limits is requested to prioritize road section that needs road widening to avoid any gap in the said alignment.
2. Project components for (CW2-Construction of Road Slope Protection, CW3-Concrete Rebblocking and ROW-ROW Acquisition) are added which are essential in the project.
3. Said changes resulted to the decrease in the original physical target and unit cost in view of the inclusion of new project components that are necessary in the project implementation, copy attached is Certificate of Reasonableness of Cost Estimate for your reference and guidance.
4. Attached are the following supporting documents: Approved Program of Works, Detailed Engineering Design (DED), Straight Line Diagram, Certificate of Availability of Funds (CAF), Geotagged Photos, Certificate of Reasonableness of Cost Estimate, BP 202 and GIS Map.

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Undersecretary's consideration and approval.

ANTONIO V. MOLANO, JR.
Assistant Secretary for Regional Operations
In NCR, Region III, IV-A, IV-B, V, VI, VII, and VIII

RECOMMENDING APPROVAL:

MARIA CATALINA E. CABRAL, Ph.D., CESO I
Undersecretary for Planning and
Public-Private Partnership Service

ROBERTO R. BERNARDO, CESO I
Undersecretary for Regional Operations
In NCR, Regions III, IV-A, IV-B, V, VI, VIII and VIII

APPROVED/DISAPPROVED:

MANUEL M. BONOAN
Secretary

2.6 ACC/BCL/AVM/RRB

Department of Public Works and Highways
Office of the Secretary



WIN3F07170