



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**CENTRAL OFFICE**  
Manila

**MEMORANDUM**

**FOR :** **ROBERTO R. BERNARDO, CESO I**  
Undersecretary for Regional Operations in NCR  
Region III, IV-A, IV-B, V, VI, VII and VIII

This refers to the memorandum dated 24 February 2023 of **DPWH Region VIII Regional Director EDGAR B. TABACON, CESO IV**, requesting for the approval of the **Modification** of the project under FY 2023 General Appropriations Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. : 310201101089000 Project ID: P00705394VS					
ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System			ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System		
Network Development - Road Widening - Primary Roads			Network Development - Road Widening - Primary Roads		
Daang Maharlika (LT) - K1014 + 727 - K1015 + 687, K1015 + 788 - K1016 + 385			Daang Maharlika (LT) - <b>K1015 + 320</b> - K1015 + 687, K1015 + 788 - K1016 + <b>865</b>		
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Estimated Cost
CW1- Road Widening: <b>3.126</b> Lane Km	₱ <b>15,435,060.781</b> / Lane Km	₱ 48,250,000	CW1- Road Widening: <b>2.884</b> Lane Km	₱ <b>16,730,235.783</b> / Lane Km	₱ 48,250,000
EAO		₱ 1,750,000	EAO		₱ 1,750,000
Total: ₱ <b>50,000,000</b>			Total: ₱ <b>50,000,000</b>		
Justification:					
1. Change in station limits to avoid overlapping of projects from <b>K1014 + 727</b> to <b>K1015 + 320</b> which is already widened per actual site validation, and to include section that needs road widening from two (2) to (4) lanes to increase road network capacity in order to mitigate/minimize traffic congestion for safer and faster transportation of people, goods and services, thereby increasing the unit cost and decreasing the physical target from 3.126 to 2.884 Lane Km, hence, this Modification.					
2. Attached are the following supporting documents: Approved Program of Works (POW), Detailed Engineering Design (DED), Certificate of Availability of Funds (CAF), Geotagged Photos, GIS Map and Certificate of Reasonableness of Cost Estimate.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Undersecretary's consideration and approval.

*[Signature]*  
**ANTONIO V. MOLANO, JR.**  
Assistant Secretary for Regional Operations  
in NCR, Region III, IV-A, IV-B, V, VI, VII and VIII

**RECOMMENDING APPROVAL:**

*[Signature]*  
**MARIA CATALINA E. CABRAL, Ph.D., CESO I**  
Undersecretary for Planning and  
Public-Private Partnership Service

**APPROVED/DISAPPROVED:**

*[Signature]*  
**ROBERTO R. BERNARDO, CESO I**  
Undersecretary for Regional Operations in NCR  
Region III, IV-A, IV-B, V, VI, VII and VIII