



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila


MEMORANDUM

FOR : **ROBERTO R. BERNARDO, CESO I**
Undersecretary for Regional Operations
in NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII


This refers to the memorandum dated 09 February 2023 of **DPWH Region VI Director NERIE D. BUENO, CESO III**, endorsing the Project Modification requested by **District Engineer RODNEY A. GUSTILO**, Negros Occidental 3rd District Engineering Office, under the FY 2023 General Appropriations Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No.: 310202101290000 Project ID: P00705452VS					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Network Development - Road Widening - Secondary Roads			Network Development - Road Widening - Secondary Roads		
Bacolod South Rd (Kabankalan-Hinobaan Section) - K0105 + 275 - K0106 + 914, K0107 + 068.80 - K0107 + 069, K0107 + 209 - K0108 + 000			Bacolod South Rd (Kabankalan – Hinobaan Section) – K0105 + 275 – K0106 + 837 , K0107 + 149 – K0108 + 000		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1 – Road Widening: 4.988 lane km	16,966.82 / lane km	84,630.50	CW1 – Road Widening: 4.954 lane km	17,083.27 / lane km	84,630.50
EAO	-	3,069.50	EAO	34 m/km	3,069.50
Total:		87,700.00	Total:		87,700.00
Justification: Modification is sought due to: 1. Change in station limits to prioritize unwidened road sections which resulted to the adjustment in physical target of CW1 from 4.988 lane km to 4.954 lane km. 2. The increase in unit cost per lane km of CW1 is due to the voluminous quantities of earthworks and provision of drainage and slope protection structures. 3. Attached are the following supporting documents: Approved Program of Works (POW), Detailed Engineering Design (DED), Certificate of Availability of Funds, GIS Map.					


Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for Secretary's consideration and approval.


ANTONIO V. MOLANO, JR.
Assistant Secretary for Regional Operations
in NCR, Region III, IV-A, IV-B, V, VI, VII and VIII

RECOMMENDING APPROVAL:


MARIA CATALINA E. CABRAL, PH.D., CESO I
Undersecretary for Planning and
Public-Private Partnership Service

APPROVED/DISAPPROVED:


ROBERTO R. BERNARDO, CESO I
Undersecretary for Regional Operations
in NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII