



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**CENTRAL OFFICE**  
Manila


MEMORANDUM

FOR : **ROBERTO R. BERNARDO, CESO I**  
Undersecretary for Regional Operations  
in NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII


This refers to the memorandum dated 09 February 2023 of **DPWH Region VI Director NERIE D. BUENO, CESO III**, endorsing the Project Modification requested by **District Engineer RODNEY A. GUSTILO**, Negros Occidental 3<sup>rd</sup> District Engineering Office, under the FY 2023 General Appropriations Act (GAA), to wit;

| As per GAA/Original  |                     |                    | As Modified   |                     |                        |
|--|---------------------|--------------------|---|---------------------|------------------------|
| Project Description  |                     |                    |   |                     |                        |
| <b>UACS No.: 310202101293000</b><br><b>Project ID: P00705455VS</b>   |                     |                    |   |                     |                        |
| OO1: Ensure Safe and Reliable National Road System   |                     |                    | OO1: Ensure Safe and Reliable National Road System  |                     |                        |
| Network Development - Road Widening - Secondary Roads  |                     |                    | Network Development - Road Widening - Secondary Roads   |                     |                        |
| Bacolod South Rd (Kabankalan-Hinobaan Section)<br>- K0123 + 658 - K0125 + 784  |                     |                    | Bacolod South Rd (Kabankalan – Hinobaan Section)<br>– <b>K0103 + 335 – K0103 + 981</b> , K0123 + 658 – K0125 + <b>138</b> |                     |                        |
| Physical Target  | Unit Cost (P'000)   | Allocation (P'000) | Physical Target   | Unit Cost (P'000)   | Estimated Cost (P'000) |
| CW1 – Road Widening:<br>4.274 lane km  | 17,794.93 / lane km | 76,055.51          | CW1 – Road Widening:<br>4.274 lane km   | 17,794.93 / lane km | 76,055.51              |
| EAO  | -                   | 2,758.49           | EAO   | <b>35.4 m/km</b>    | 2,758.49               |
| <b>Total:</b>  |                     | <b>78,814.00</b>   | <b>Total:</b>   |                     | <b>78,814.00</b>       |
| <b>Justification:</b><br>Modification is sought due to:<br>1. Change in station limits to prioritize unwidened road sections with no RROW issues. The physical target and its corresponding unit cost per lane km have no changes.<br>2. Attached are the following supporting documents: Approved Program of Works (POW), Detailed Engineering Design (DED), Certificate of Availability of Funds, GIS Map. |                     |                    |   |                     |                        |

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for Secretary's consideration and approval.

  
**ANTONIO V. MOLANO, JR.**  
Assistant Secretary for Regional Operations  
in NCR, Region III, IV-A, IV-B, V, VI, VII and VIII

RECOMMENDING APPROVAL:

  
**MARIA CATALINA E. CABRAL, Ph.D., CESO I**  
Undersecretary for Planning and  
Public-Private Partnership Service

APPROVED/DISAPPROVED:

  
**ROBERTO R. BERNARDO, CESO I**  
Undersecretary for Regional Operations  
in NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII