



20 APR 2023
MEMORANDUM

FOR : **ROBERTO R. BERNARDO, CESO I**
Undersecretary for Regional Operations in NCR
Region III, IV-A, IV-B, V, VI, VII and VIII

This has reference to the herein Memorandum dated March 21, 2023 of **DPWH Region VIII Director EDGAR B. TABACON, CESO IV**, endorsing the request for the approval of the **Modification** of **ARNALDO R. BONIFACIO, District Engineer, Leyte 4th District Engineering Office**, Ormoc City, Leyte, of the project under FY 2023 general Appropriations Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310111100596000 Project ID: P00705509VS OO1: Ensure Safe and Reliable National Road System Asset Preservation – Construction/Upgrading/Rehabilitation of Drainage along National Roads – Secondary Roads Palompon-Isabel-Merida-Ormoc Rd – K1106+000 – K1106+733			OO1: Ensure Safe and Reliable National Road System Asset Preservation – Construction/Upgrading/Rehabilitation of Drainage along National Roads – Secondary Roads Palompon-Isabel-Merida-Ormoc Rd – K1106+000 – K1106+733		
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Estimated Cost
CW1- Construction of Drainage Structure along Road: 1,466.00 Lineal Meters	₱ 16.712/ Lineal meter	₱ 24,500.00	CW1- Construction of Drainage Structure along Road: 1,427.00 Lineal Meters	₱ 17.169/ Lineal meter	₱ 24,500.00
EAO		₱ 500,000	EAO		₱ 500,000
Total:		₱ 25,000,000	Total:		₱ 25,000,000
JUSTIFICATIONS: <i>Use of Concrete Lined Canal/Grout</i> 1. To change the physical target from 1,466.00 lineal meters (Based on AIP) to 1,427.00 lineal meters based on actual length/target and the design requirement for the project resulting to the increase in unit cost. 2. Said changes resulted to decrease in the physical target and consequently increase in unit cost in view of the essential items of work necessary for the project implementation and the effect of the increasing prices of construction materials and equipment rental rates, copy attached is Certification of Reasonableness of Cost Estimate for your reference and guidance 3. Attached are the following supporting documents; Form for Evaluation of Modification Request (2023, V1.0), Approved Program of Works (POW), Detailed Engineering Design (DED), Certificate of Availability of Funds (CAF), Geotagged Photos, GIS Map and Certification for the Reasonableness of Cost Estimates; and Location Map.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Undersecretary's consideration and approval.

ANTONIO V. MOLANO, JR.

Assistant Secretary for Regional Operations
In NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII

RECOMMENDING APPROVAL:

MARIA CATALINA E. CABRAL, Ph.D., CESO I

Undersecretary for Planning and
Public-Private Partnership Service

APPROVED/DISAPPROVED:

ROBERTO R. BERNARDO, CESO I

Undersecretary for Regional Operations in NCR
Region III, IV-A, IV-B, V, VI, VII and VIII