

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila

64-02112

JUN 09 2023
MEMORANDUM

FOR :

MANUEL M. BONOAN
Secretary
This Department

This has reference to the herein memorandum dated 24 March 2023 of **DPWH Regional Director EDGAR B. TABACON, CESO IV, DPWH Region VIII**, endorsing the request for the approval of the **Modification of Mario D. Villena, District Engineer, Northern Samar First District Engineering Office**, Catarman, Northern project under FY 2023 General Appropriation Act (GAA), to wit;

Engineer, Northern
Appropriation Act (GAA), to wit:

As per GAA/Original		As Modified			
Project Description					
UACS No.: 310110100421000 Project ID: P00705517VS OO1: Ensure Safe and Reliable National Road System Asset Preservation - Construction / Upgrading / Rehabilitation of Drainage along National Roads – Primary Roads Daang Maharlika (SM) (Sn Isidro-Sn Juanico Br) - K0691 + 000 - K0691 + 256, K0691 + 286 - K0692 + 000		OO1: Ensure Safe and Reliable National Road System Asset Preservation - Construction / Upgrading / Rehabilitation of Drainage along National Roads – Primary Roads Daang Maharlika (SM) (Sn Isidro-Sn Juanico Br) - K0691 + 286 - K0692 + 315			
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Estimated Cost
CW1- Construction of Drainage Structure along Road: 1,942 Lineal Meters	₱ 11,760.00/ Lineal Meters	₱ 22,837,920	CW1- Construction of Drainage Structure along Road: 1,084 Lineal Meters	₱ 21,068.19/ Lineal Meters	₱ 22,837,920
EAO		₱ 466,080.00	EAO		₱ 466,080.00
Total:		₱ 23,304,000	Total:		₱ 23,304,000
Justification:					
1. The allocation was insufficient to cover the total cost of the original Physical Target, hence the change in Station limits is requested and to prioritize the sections that needs drainage structure to address the flooding in the area.					
2. The decrease of Physical Target, and consequently increase of Unit Cost was due to the actual design of drainage structure (Lined Canal - 1.20m width x 1.40m depth) used, with 230 mm thk concrete cover that will serve as shoulder/sidewalk, as well as due to the price escalation of material cost and equipment rental rate.					
3. Attached are the following supporting documents: Form for Evaluation of Modification Request (2023, V1.0); BP202; Certificate of Availability of Funds; Approved Program of Works; Plan; Geotagged Photos; Certificate of Reasonableness of Cost Estimate; and Location Map					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ERIC A. AYAPANA

Assistant Secretary for Regional Operations
In NCR, Regions III, IV-A, IV-B, V, VI, VIII and VIII

RECOMMENDING APPROVAL:

MARIA CATALINA E. CABRAL, Ph.D., CESO I

Undersecretary for Planning and
Public-Private Partnership Service

ROBERTO R. BERNARDO, CESO I

Undersecretary for Regional Operations
In NCR, Regions III, IV-A, IV-B, V, VI, VIII and VIII

APPROVED/DISAPPROVED:

MANUEL M. BONOAN
Secretary

2.6 ACC/BCL/EAA/RRB

Department of Public Works and Highways
Office of the Secretary



WIN3F07444