



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**CENTRAL OFFICE**  
Manila

**FOR :** **MANUEL M. BONOAN**  
Secretary  
This Department

RECEIVED 28 FEB 2023

This refers to the memorandum dated 06 February 2023 of **DPWH Region VI Director NERIE D. BUENO, CESO III**, endorsing the Project Modification requested by District Engineer CESAR M. HIPONA, Jr., Iloilo City District Engineering Office, under the FY 2023 General Appropriations Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310112100432000 Project ID: P00705558VS					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Asset Preservation Program - Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Tertiary Roads			Asset Preservation Program - Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Tertiary Roads		
Rizal St (City Proper) - K0002 + (-313) - K0002 + (-200)			Rizal St (City Proper) - K0002 + (-313) - K0002 + (-173)		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Construction of Drainage Structure along Road: 226 lineal meters	14.70 / lineal meter	3,322.20	CW1- Construction of Drainage Structure along Road: 140 lineal meters	23.73 / lineal meter	3,322.20
EAO	-	67.80	EAO	-	67.80
Total:		3,390.00	Total:		3,390.00
<b>Justification:</b> Modification is sought due to: 1. Decrease in physical target from 226 lineal meters to 140 lineal meters and increase in unit cost per lineal meter due to the voluminous quantities of earthworks (removal of actual structures/obstructions, structure excavation, embankment from roadway excavation) and change in drainage design to Reinforced Concrete Box Culvert (Carriageway Type) to increase drainage capacity and subsequently address flooding in the area. 2. Attached are the following supporting documents: Approved Program of Works (POW), Detailed Engineering Design (DED), Certificate of Availability of Funds, Geotagged Photos and Certification for the Reasonableness of Cost dated February 3, 2023.					

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for Secretary's consideration and approval.

**ANTONIO V. MOLANO, JR.**  
Assistant Secretary for Regional Operations  
in NCR, Region III, IV-A, IV-B, V, VI, VII and VIII

Attn - 0235 VI mofa

Attn - 202302 - 01273

**RECOMMENDING APPROVAL:**



**MARIA CATALINA E. CABRAL, Ph.D., CESO I**  
Undersecretary for Planning and  
Public-Private Partnership Service



**ROBERTO R. BERNARDO, CESO I**  
Undersecretary for Regional Operations in NCR  
Region III, IV-A, IV-B, V, VI, VII and VIII

**APPROVED/~~DISAPPROVED~~:**



**MANUEL M. BONOAN**  
Secretary

2.6 ACC/BCL/AVM/RRB

Department of Public Works and Highways  
Office of the Secretary



WIN3F06992