



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
MANILA

22 MAR 2023


MEMORANDUM

FOR : **ROBERTO R. BERNARDO, CESO I**
Undersecretary for Operations
in NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII
This Department

This refers to the memorandum dated 08 February 2023 of **DPWH Region VI Director NERIE D. BUENO, CESO III**, endorsing the Project Modification requested by District Engineer GENARO M. PANGANIBAN, Negros Occidental 4th District Engineering Office, under the FY 2023 General Appropriations Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310112100435000 Project ID: P00705564VS					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Asset Preservation - Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Tertiary Roads			Asset Preservation - Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Tertiary Roads		
Sum-ag-Abuanan Rd - K0021 + (-405) - K0022 + 387			Sum-ag-Abuanan Rd K0021 + (-275) - K0022 + 387		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1 - Construction of Drainage Structure along Road: 1,654.00 lineal meters	10.00/ lineal meter	16,209.20	CW1 - Construction of Drainage Structure along Road: 1,519.00 lineal meters	10.67/ lineal meter	16,209.20
EAO	-	330.80	EAO	-	330.80
Total:		16,540.00	Total:		16,540.00
Justification:					
The modification is sought due to:					
1. Change in start station limit to prioritize flood prone sections which resulted to a decrease in physical target from 1,654.00 lineal meters to 1,519.00 lineal meters based from the actual area covered by the project.					
2. Attached are the following supporting documents: Certification for the Reasonableness of Cost dated February 1, 2023, Approved Program of Works (POW), Detailed Engineering Design (DED), Certificate of Availability of Funds, and GIS Map.					

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for Undersecretary's consideration and approval.


ANTONIO V. MOLANO, JR.
Assistant Secretary for Regional Operations
in NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII

RECOMMENDING APPROVAL:


MARIA CATALINA E. CABRAL, Ph.D., CESO I
Undersecretary for Planning and
Public-Private Partnership Service

APPROVED/DISAPPROVED:


ROBERTO R. BERNARDO, CESO I
Undersecretary for Regional Operations
in NCR, Regions III, IV-A, IV-B, V, VI, VII & VIII