


FOR : **MANUEL M. BONOAN**
Secretary
This Department

This has reference to the herein memorandum dated 24 March 2023 of **DPWH Regional Director EDGAR B. TABACON, CESO IV, DPWH Region VIII**, endorsing the request for the approval of the **Modification** of **MA. Margarita C. Junia, D.M., District Engineer, Eastern Samar District Engineering Office**, Borongan City, Eastern Samar, of the project under FY 2023 General Appropriation Act (GAA), to wit;

As per GAA/Original		As Modified			
Project Description					
UACS No. 310208100537000 Project ID: P00705583VS					
ORGANIZATIONAL OUTCOME 1: Ensure safe and Reliable National Road System		ORGANIZATIONAL OUTCOME 1: Ensure safe and Reliable National Road System			
Network Development - Off-Carriageway Improvement - Secondary Roads		Network Development - Off-Carriageway Improvement - Secondary Roads			
Wright-Taft-Borongan Rd - K0891 + 1041 - K0892 + 000, K0891 + 686 - K0891 + 1041, K0892 + 000 - K0892 + 134, K0892 + 155 - K0892 + 857, K0892 + 976 - K0893 + 115, K0893 + 122 - K0893 + 299, K0893 + 712 - K0894 + 002, K0894 + 105 - K0894 + 400, K0894 + 601 - K0894 + 863, K0896 + 009 - K0896 + 427, K0896 + 519 - K0896 + 793, K0897 + 648 - K0897 + 978, K0898 + 168 - K0898 + 497, K0898 + 587 - K0898 + 959, K0900 + 706 - K0901 + 156, K0901 + 1001 - K0902 + 256, K0901 + 201 - K0901 + 436, K0902 + 256 - K0902 + 331, K0903 + 316 - K0903 + 450, K0903 + 898 - K0904 + 258, K0904 + 546 - K0904 + 786, K0904 + 813 - K0906 + 200, K0906 + 285 - K0906 + 456		Wright-Taft-Borongan Rd - K0891+686 - K0892+000, K0892+000 - K0892+134, K0892+155 - K0892+442, K0892+475 - K0893+115, K0893+122 - K0893+299, K0893+712 - K0894+002, K0894+105 - K0894+400, K0894+601 - K0894+863, K0896+009 - K0896+427, K0896+519 - K0896+793, K0897+648 - K0897+978, K0898+168 - K0898+497, K0898+587 - K0898+959, K0900+706 - K0901+156, K0901+201 - K0901+436, K0901+1001 - K0902+331, K0903+316 - K0903+450			
Physical Target	Unit Cost	Physical Target	Unit Cost	Physical Target	Unit Cost
CW1- Off Carriageway Improvement: Paving of Shoulders; 26,384 Square meters	P 1,803.476/ Square meter	P 47,582,920	CW1- Off-Carriageway Improvement: Paving of Shoulders; 16,320 Square meter	P 2,915.620/Square meter	P 47,582,920
EAO		P 971,080	EAO		P 971,080
Total:		P 48,554,000	Total:		P 48,554,000
Justifications: 1. The modification is requested due to the allocated amount will not be sufficient to cover the scope work within the given station limit. The total length based on the given station limit is 16,320 square meters, whereas the allocated amount is only 48,554,000.00, therefore there is a need to shorten the station limits to suit actual field condition. 2. Attached are the following supporting documents: Approved Program of Works (POW), Detailed Engineering Design Plans (DED), Certificate of Availability of Funds (CAF), Geotagged Photos, and Location (GIS) Map.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.


ANTONIO V. MOLANO, JR.
Assistant Secretary for Regional Operations
In NCR, Region III, IV-A, IV-B, V, VI, VII and VIII

RECOMMENDING APPROVAL:

MARIA CATALINA E. CABRAL, PH.D., CESO I
Undersecretary for Planning and
Public-Private Partnership Service


ROBERTO R. BERNARDO, CESO I
Undersecretary for Regional Operations
In NCR, Regions III, IV-A, IV-B, V, VI, VIII and VIII

APPROVED/DISAPPROVED:


MANUEL M. BONOAN
Secretary

2.6 ACC/BCL/AVM/RRB

AV-00-202303-02632

Department of Public Works and Highways
Office of the Secretary



WIN3F07177

AVM - 902 V/11