



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

MAY 15 2023
MEMORANDUM

FOR : **MANUEL M. BONOAN**
Secretary
This Department

This refers to the memorandum dated 30 March 2023 of **DPWH Region VI Director NERIE D. BUENO, CESO III**, endorsing the Project Modification requested by OIC - District Engineer Dene B. Baldonado, Jr., Negros Occidental 1st District Engineering Office, under the FY 2023 General Appropriations Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310209100437000 Project ID: P00705603VS					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Network Development Program - Off-Carriageway Improvement - Tertiary Roads			Network Development Program - Off-Carriageway Improvement - Tertiary Roads		
Jct Murcia-Cansilayan-Damsite-Abuanan-Bago City Rd - K0017 + (-386) - K0025 + 305			Jct Murcia-Cansilayan-Damsite-Abuanan-Bago City Rd - K0017 + (-386) - K0025 + 305		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1 - Off-Carriageway Improvement: Paving of Shoulders: 20,023.20 sq. m.	1.46/sq. m.	29,238.30	CW1 - Off-Carriageway Improvement: Paving of Shoulders: 12,763.76 sq. m.	2.29/sq. m.	29,238.30
EAO	-	596.70	EAO	-	596.70
Total:		29,835.00	Total:		29,835.00

Justification:

Modification is sought due to:

1. Increase in unit cost per Square Meter of CW1 based on the updated canvassed prices in pursuant to Department Order No. 63, Series of 2022, Guidelines in Addressing the Effect of the Increasing Prices of Construction Materials and Equipment Rental Rates Utilized for Infrastructure Projects which resulted to the decrease in the physical target of CW1 from 20,032.20 sq. m. to 12,763.76 sq. m.
2. Attached are the following supporting documents: Approved Program of Works (POW), Detailed Engineering Design (DED), Certificate of Availability of Funds, GIS Map, and Certification on the Reasonableness of Cost dated March 30, 2023.

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ANTONIO V. MOLANO, JR.

Assistant Secretary for Regional Operations
in NCR, Region III, IV-A, IV-B, V, VI, VII and VIII

RECOMMENDING APPROVAL:

MARIA CATALINA E. CABRAL, Ph.D., CESO I

Undersecretary for Planning and
Public-Private Partnership Service

ROBERTO R. BERNARDO, CESO I

Undersecretary for Regional Operations in NCR
Region III, IV-A, IV-B, V, VI, VII and VIII

APPROVED/DISAPPROVED:

MANUEL M. BONOAN
Secretary

2.6 ACC/BCL/AVM/RRB

Department of Public Works and Highways
Office of the Secretary



WIN3F07361

1066 VI

AV-CO-202303-01680