



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila


MEMORANDUM

FOR : **ROBERTO R. BERNARDO, CESO I**
Undersecretary for Regional Operations
in NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII

This refers to the memorandum dated 17 March 2023 of **DPWH Region VI Director NERIE D. BUENO, CESO III**, endorsing the Project Modification requested by District Engineer Genaro M. Panganiban, Negros Occidental 4th District Engineering Office, under the FY 2023 General Appropriations Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No.: 310209100400000 Project ID: P00705614VS					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Network Development - Off-Carriageway Improvement - Tertiary Roads			Network Development - Off-Carriageway Improvement - Tertiary Roads		
Bago-Mambucal Rd - K0055 + 000 - K0060 + 588			Bago-Mambucal Rd - K0055 + 000 - K0060 + 588		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1 – Off-Carriageway Improvement: Paving of Shoulders: 16,788 sq.m	3.44 / sq.m.	57,900.00	CW1 – Off-Carriageway Improvement: Paving of Shoulders: 14,967 sq.m	3.87 / sq.m.	57,900.00
EAO	-	2,100.00	EAO	-	2,100.00
Total:		60,000.00	Total:		60,000.00
Justification:					
The modification is sought due to:					
1. Reflect the physical target of CW1 from 16,788 sq.m. to 14,967 sq.m. based on the actual area covered by the paving of shoulders. The increase in unit cost per sq.m is due to the quantities of earthworks (Removal of Actual Structures/Obstruction, Surplus Common Excavation, Subgrade Preparation) and the provision of drainage and slope protection structures (RCPC and Grouted Riprap).					
2. Attached are the following supporting documents: Approved Program of Works (POW), Detailed Engineering Design (DED), Certificate of Availability of Funds, GIS Map, Certification on the Reasonableness of Cost dated March 13, 2023.					

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for the Undersecretary's consideration and approval.


ANTONIO V. MOLANO, JR.
Assistant Secretary for Regional Operations
in NCR, Region III, IV-A, IV-B, V, VI, VII and VIII

RECOMMENDING APPROVAL:


MARIA CATALINA E. CABRAL, Ph.D., CESO I
Undersecretary for Planning and
Public-Private Partnership Service

APPROVED/DISAPPROVED:


ROBERTO R. BERNARDO, CESO I
Undersecretary for Regional Operations
in NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII