

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

04 2023
MEMORANDUM

FOR : **MANUEL M. BONOAN**
Secretary
This Department

This has reference to the herein memorandum dated 27 March 2023 of **DPWH Regional Director EDGAR B. TABACON, CESO IV, DPWH Region VIII**, endorsing the request for the approval of the **Modification of Herminio V. Guimatico, District Engineer, Samar 2nd District Engineering Office**, Brgy. Guindapunan, Catbalogan City, Samar, of the project under FY 2023 General Appropriation Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No.: 310102101171000 Project ID: P00705624VS OO1: Ensure Safe and Reliable National Road System Asset Preservation - Preventive Maintenance - Secondary Roads Basey-Marabut-Pinamitinan Rd - K0927 + 000 - K0928 + 524, K0929 + 000 - K0930 + 000, K0930 + 144 - K0931 + 853, K0932 + 000 - K0933 + 000, K0933 + 169 - K0933 + 526			OO1: Ensure Safe and Reliable National Road System Asset Preservation - Preventive Maintenance - Secondary Roads Basey-Marabut-Pinamitinan Rd - K0910 + 100 - K0910 + 750, K0912 + 530 - K0913 + 000, K0923 + 335 - K0924 + 000, K0924 + 000 - K0924 + 701, K0926 + 093 - K0927 + 000, K0928 + 524 - K0929 + 000, K0930 + 000 - K0930 + 150, K0931 + 847 - K0932 + 000		
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Estimated Cost
CW1-Preventive Maintenance of Road: Asphalt Overlay: 11.178 Lane Km	₱ 10,791,286.455/ Lane Km	₱ 120,625,000	CW1-Preventive Maintenance of Road: Asphalt Overlay: 8.206 Lane Km	₱ 14,699,610.041/ Lane Km	₱ 120,625,000
EAO		₱ 4,375,000	EAO		₱ 4,375,000
Total:		₱ 125,000,000	Total:		₱ 125,000,000

Justifications:

1. Due to insufficient fund allocation to cover the total cost of the original physical target, change in station limits is requested to prioritize road sections that needs asphalt overlay with corrections in order to prevent further pavement deterioration and for the safety of the travelling public.
2. Said changes resulted to the decrease in physical target from 11.178 Lane Km to 8.206 Lane Km and consequently increase in unit cost in view of the inclusion of concrete reblocking and in consideration of the effect of the increasing prices of construction materials, equipment rental rates and latest labor rates, copy attached is Certificate of Reasonableness of Cost Estimate for your reference and guidance.
3. Attached are the following supporting documents: Form for Evaluation of Modification Request (2023, V1.0); BP 202; Certificate of Availability of Funds; Approved Program of Works; Plan; Geotagged Photos; Certificate of Reasonableness of Cost Estimate; and Location Map

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ERIC A. AYAPANA
Assistant Secretary for Regional Operations
In NCR, Region III, IV-A, IV-B, V, VI, VII and VIII

RECOMMENDING APPROVAL:

MARIA CATALINA E. CABRAL, Ph.D., CESO I
Undersecretary for Planning and
Public-Private Partnership Service

ROBERTO R. BERNARDO, CESO I
Undersecretary for Regional Operations
In NCR, Regions III, IV-A, IV-B, V, VI, VIII and VIII

APPROVED/DISAPPROVED:

MANUEL M. BONOAN
Secretary

2.6 ACC/BCL/EAM/RRB