



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**CENTRAL OFFICE**  
Manila


MEMORANDUM

FOR : **ROBERTO R. BERNARDO, CESO I**  
Undersecretary for Regional Operations  
in NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII


This refers to the memorandum dated 10 February 2023 of **DPWH Region VI Director NERIE D. BUENO, CESO III**, endorsing the Project Modification request by District Engineer RANDOLFO A. MELOSANTOS, Iloilo 1st District Engineering Office, under the FY 2023 General Appropriations Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310102101352000 Project ID: P00705654VS					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Asset Preservation – Preventive Maintenance – Secondary Roads			Asset Preservation – Preventive Maintenance – Secondary Roads		
Iloilo-Antique Rd - K0068 + 000 - K0068 + 762, K0070 + 076 - K0070 + 333, K0071 + 000 - K0071 + 520			Iloilo-Antique Rd – <b>K0011 + 921 – K0012+315, K0068+000 – K0068+762</b>		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Preventive Maintenance of Road: Asphalt Overlay: 3.078 lane Km	5,625.29/ lane Km	17,314.64	CW1- Preventive Maintenance of Road: Asphalt Overlay: <b>3.076 lane Km</b>	<b>5,628.95/ lane Km</b> <i>P11.2 m/km</i>	17,314.64
EAO	-	353.36	EAO	-	353.36
Total:		17,668.00	Total:		17,668.00
<b>Justification:</b> Modification is sought due to: 1. <u>Change in station limits to avoid overlapping of project since the original limits are already funded under the FY 2022 GAA. The adjustment in station limits resulted in the decrease in physical target of CW1 from 3.078 lane km to 3.076 lane km and increase in unit cost per lane km.</u> 2. Attached are the following supporting documents: Approved Program of Works (POW), Detailed Engineering Design (DED), Certificate of Availability of Funds, GIS Map.					


Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Undersecretary's consideration and approval.

  
**ANTONIO V. MOLANO, JR.**  
Assistant Secretary for Regional Operations  
in NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII

RECOMMENDING APPROVAL:

  
**MARIA CATALINA E. CABRAL, Ph.D., CESO I**  
Undersecretary for Planning and  
Public-Private Partnership Service

APPROVED/DISAPPROVED:

  
**ROBERTO R. BERNARDO, CESO I**  
Undersecretary for Regional Operations  
in NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII