



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila

MEMORANDUM

FOR : **ROBERTO R. BERNARDO, CESO I**
Undersecretary for Regional Operations
in NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII

This refers to the memorandum dated 3 February 2023 of **DPWH Region VI Director NERIE D. BUENO, CESO III**, endorsing the Project Modification request by District Engineer RANDOLFO A. MELOSANTOS, Iloilo 1st District Engineering Office, under the FY 2023 General Appropriations Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310103101270000 Project ID: P00705656VS					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Asset Preservation – Preventive Maintenance – Tertiary Roads			Asset Preservation – Preventive Maintenance – Tertiary Roads		
Tigbauan-Cordova-Leon Jct Rd - K0023 + 539 - K0023 + 728, K0024 + 000 - K0024 + 268, K0027 + 092 - K0027 + 866, K0028 + 014 - K0029 + 394			Tigbauan-Cordova-Leon Jct Rd – K0023 + 539 – K0023 + 728, K0024 + 129 – K0024 + 268, K0027 + 288 – K0027 + 866, K0028 + 014 – K0029 + 394		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Preventive Maintenance of Road: Asphalt Overlay: 5.228 lane Km	5,623.57/ lane Km	29,400.00	CW1- Preventive Maintenance of Road: Asphalt Overlay: 4.578 lane Km	6,422.02/ lane Km	29,400.00
EAO	-	600.00	EAO	-	600.00
Total:		30,000.00	Total:		30,000.00
Justification: Modification is sought due to: 1. Change in station limits to avoid overlapping of project since some of the original limits are already funded under the FY 2023 GAA which resulted to the decrease in physical target of CW1 from 5.228 lane km to 4.578 lane km. The increase in unit cost per lane km of CW1 is due to re-blocking of shattered slabs. 2. Attached are the following supporting documents: Approved Program of Works (POW), Detailed Engineering Design (DED), Certificate of Availability of Funds, GIS Map, Certification on the Reasonableness of Cost dated February 3, 2023.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Undersecretary's consideration and approval.

ANTONIO V. MOLANO, JR.
Assistant Secretary for Regional Operations
in NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII

RECOMMENDING APPROVAL:

MARIA CATALINA E. CABRAL, Ph.D., CESO I
Undersecretary for Planning and
Public-Private Partnership Service

APPROVED/DISAPPROVED:

ROBERTO R. BERNARDO, CESO I
Undersecretary for Regional Operations
in NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII