



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
OFFICE OF THE SECRETARY  
Manila

Reference Number: XIII-001  
Project ID: P00705685MN

February 23, 2023

**MEMORANDUM**

**FOR :** **EUGENIO R. PIPO, JR.**  
Undersecretary for Regional Operations in  
CAR, Regions I, II, IX, X, XI, XII and XIII  
This Department

This refers to the memorandum dated February 15, 2023 of **DPWH Region XIII Director POL M. DELOS SANTOS**, requesting for the **modification** of the project under FY 2023 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310201101134000 Project ID: P00705685MN					
OO1: Ensure Safe and Reliable National Road System – Network Development - Road Widening - Primary Roads			OO1: Ensure Safe and Reliable National Road System – Asset Preservation - Preventive Maintenance - Primary Roads		
Daang Maharlika (Agusan-Davao Sect) - K1241+498 - <b>K1244+000</b>			Daang Maharlika (Agusan-Davao Sect) - K1241+498 - <b>K1243+800</b>		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Road Widening: 5.004 lane km	P 20,248,800.96/ lane km	P 101,325,000.00	CW1- Road Widening: 4.606 lane km	<del>P 21,998,480.24/ lane km</del> <b>P 43.8 m/m.</b>	P 101,325,000.00
EAO	-	P 3,675,000.00	EAO	-	P 3,675,000.00
Total:		P 105,000,000.00	Total:		P 105,000,000.00
<b>Justification:</b> <ul style="list-style-type: none"><li>Increase in unit cost/decrease in physical target of CW1-Road Widening by 0.398 Lane Km (from 5.004 Lane Km to 4.606 Lane Km) due to:<ul style="list-style-type: none"><li>Additional earthwork activities that comprise 16.00% of the total direct cost of the project.</li><li>The inclusion of essential drainage and slope protection structure that respectively composes 9.54% and 8.50% the total project cost.</li></ul></li><li>The change of station limits was made in order to recompense with the decrease in physical target.</li><li>The derived unit cost is based on the approved Program of Works (POW) and Detailed Unit Price Analysis (DUPA).</li><li>Attached are the following supporting documents: Approved Program of Works (POW), Detailed Engineering Design (DED), Certificate of Availability of Funds (CAF), BP202, Geotagged photos, and GIS Map.</li></ul>					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

**ADOR G. CANLAS**

Assistant Secretary for Regional Operations in CAR, Regions I, II, IX, X, XI, XII and XIII

**RECOMMENDING APPROVAL:**

**MARIA CATALINA E. CABRAL, Ph.D., CESO I**

Undersecretary for Planning and Public-Private Partnership Services

**APPROVED/DISAPPROVED:**

**EUGENIO R. PIPO, JR.**

Undersecretary for Regional Operations in CAR, Regions I, II, IX, X, XI, XII and XIII