

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
OFFICE OF THE SECRETARY  
Manila

APR 20 2023

MEMORANDUM

FOR : MANUEL M. BONOAN  
Secretary  
This Department

This has reference to the herein Memorandum dated March 13, 2022 of **DPWH Regional Director EDGAR B. TABACON, CESO IV, DPWH Region VIII** endorsing the request for the approval of the **Modification of ADELFA A. BONIFACIO, District Engineer, Leyte 1<sup>st</sup> District Engineering Office,** Pawing, Palo, Leyte, of the project under FY 2023 General Appropriation Act (GAA), to wit:

Pawing, Palo, Leyte, of the project under FY 2023 General Appropriation Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
<b>UACS No. 310101101065000</b> <b>Project ID: P00705711VS</b> OO1: Ensure Safe and Reliable National Road System  Asset Preservation - Preventive Maintenance – Primary Roads  Daang Maharlika (LT) - K0922 + 946 - K0924 + 000			OO1: Ensure Safe and Reliable National Road System  Asset Preservation - Preventive Maintenance – Primary Roads  Daang Maharlika (LT) - K0922 + 946 - <b>K0923 + 500</b>		
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Estimated Cost
CW1- Preventive Maintenance of Road: Asphalt Overlay, 4.260 lane km	P 5,390,000.00/ lane km	P 22,961,400	CW1- Preventive Maintenance of Road: Asphalt Overlay, 2.236 lane km	P 10,268,962.433/ lane km <i>P 20.4 m/km</i>	P 22,961,400
EAO		P 468,600	EAO		P 468,600
Total:		P 23,430,000	Total:		P 23,430,000

**Justification:**

- Due to insufficient fund allocation to cover the total cost of the original physical target, adjustment in the station limits is requested to prioritize road sections that needs asphalt overlay with correction in order to prevent further for the safety of the travelling public.
- Adjustment in station limits resulted to the decrease in physical target from 4.260 Lane Km to 2.236 Lane Km and consequently increase in unit cost in view of the inclusion of concrete re-blocking (280mm thick) and pavement markings in the scope of works and the effect of the increasing prices of construction materials and equipment rental rates, copy attached are **Certificate of Reasonableness of Cost Estimate and** District Certification for the canvassed materials for your reference and guidance.
- Attached are the following supporting documents: POW, DED, CAF, BP 202, Geotagged Photos, GIS Map and Certificate of Reasonableness.

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

*[Signature]*  
**ANTONIO V. MOLANO, JR.**

Assistant Secretary for Regional Operations  
in NCR, Region III, IV-A, IV-B, V, VI, VII and VIII

**RECOMMENDING APPROVAL:**

*[Signature]*  
**MARIA CATALINA E. CABRAL, Ph.D., CESO I**

Undersecretary for Planning and  
Public-Private Partnership Service

*[Signature]*  
**ROBERTO R. BERNARDO**

Undersecretary for Regional Operations in NCR  
Region III, IV-A, IV-B, VI, VII, and VIII

**APPROVED/DISAPPROVED:**

*[Signature]*  
**MANUEL M. BONOAN**

Secretary

2.6 ACC/BCL/AVM/RRB

Department of Public Works and Highways  
Office of the Secretary



WIN3F07200