

Philippines  
PUBLIC WORKS AND HIGHWAYS  
OFFICE OF THE SECRETARY  
Manila

APR 20 2023

MEMORANDUM

FOR : MANUEL M. BONOAN  
Secretary  
This Department

This has reference to the herein Memorandum dated March 15, 2022 of DPWH Regional Director EDGAR B. TABACON, CESO IV, DPWH Region VIII endorsing the request for the approval of the Modification of ADELFA A. BONIFACIO, District Engineer, Leyte 1<sup>st</sup> District Engineering Office, Pawning, Palo, Leyte, of the project under FY 2023 General Appropriation Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description			Project Description		
UACS No. 310103101312000 Project ID: P00705715VS OO1: Ensure Safe and Reliable National Road System			UACS No. 310103101312000 Project ID: P00705715VS OO1: Ensure Safe and Reliable National Road System		
Asset Preservation - Preventive Maintenance - Tertiary Roads			Asset Preservation - Preventive Maintenance - Tertiary Roads		
Govt Ctr Rd Network (S00227LT) - Chainage 206 - Chainage 432			Govt Ctr Rd Network (S00227LT) - Chainage 206 - Chainage 344		
Physical Target	Unit Cost (P'000)	Allocation	Physical Target	Unit Cost (P'000)	Estimated Cost
CW1- Preventive Maintenance of Road: Asphalt Overlay, 0.452 lane km	P 13,008,849.557 /lane km	P 5,880,000	CW1- Preventive Maintenance of Road: Asphalt Overlay, 0.276 lane km	P 21,304,347.826 /lane km	P 5,880,000
EAO		P 120,000	EAO	P 42 m / km	P 120,000
Total:		P 6,000,000	Total:		P 6,000,000

Justification:

Modification is requested due to Change in station limits for CW1 - Preventive Maintenance of Road: Asphalt Overlay from Chainage 206 - Chainage 432 to Chainage 206 - Chainage 344 and Physical Target from 0.452 lane km to 0.276 lane km for the following reasons:

1. Unit costs for CW1 increased due to the revised costs of construction materials, especially on Bituminous Materials based on updated canvassed prices in pursuant to DO 63 s. 2022 Guidelines in Addressing the Effect of the Increasing Prices of Construction Materials and Equipment Rental Rates Utilized for Infrastructure Projects, attached the District Certification for the canvassed Materials stated above.
2. Change in station limits and decrease in physical target to prioritize the actual needs of this section which is the inclusion of base corrections (re-blocking) prior to asphalt overlay to prevent further deterioration.

Attached are the following supporting documents: POW, DED, CAF, BP 202, Geotagged Photos, GIS Map and Certificate of Reasonableness.

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ANTONIO V. MOLANO, JR.

Assistant Secretary for Regional Operations  
in NCR, Region III, IV-A, IV-B, V, VI, VII and VIII

RECOMMENDING APPROVAL

MARIA CATALINA E. CABRAL, Ph.D., CESO I

Undersecretary for Planning and  
Public-Private Partnership Service

ROBERTO R. BERNARDO

Undersecretary for Regional Operations in NCR  
Region III, IV-A, IV-B, VI, VII, and VIII

APPROVED/DISAPPROVED:

MANUEL M. BONOAN  
Secretary

2.6 ACC/BCL/AVM/RRB

Department of Public Works and Highways  
Office of the Secretary



WIN3F07202