

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila

MANUEL M. BONOAN
Secretary
This Department

This has reference to the herein Memorandum dated February 9, 2023 of **DPWH Region VIII Director EDGAR B. TABACON, CESO IV**, endorsing the request for the approval of the **Modification** of **ARNALDO R. BONIFACIO, District Engineer, Leyte 4th District Engineering Office**, Ormoc City, Leyte, of the project under FY 2023 general Appropriations Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310103101325000 Project ID: P00705731VS					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Asset Preservation – Preventive Maintenance – Tertiary Road			Asset Preservation – Preventive Maintenance – Tertiary Road		
Libungao-Matag-ob-Palompon Rd – K0991+475 – K0992+000, K0998+518 – K0999+000, K1003+380 – K1003+831, K1012+404 – K1012+664, K1016+000 – K1016+250			Libungao-Matag-ob-Palompon Rd, K0991+475 – K0991+606, K0991+623 – K0991+635, K0991+689 – K0991+895, K0991+971 – K0991+985, K0998+(-18) – K0998+022, K0998+089 – K0998+235, K0998+322 – K0998+421, K0998+603 – K0998+645, K0998+695 – K0998+775, K0998+897 – K0998+1002, K1012+404 – K1012+496, K1016+066 – K1016+185, K1016+235 – K1016+328		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Preventive Maintenance of Road: Concrete Reblocking 5.958 Lane Km.	5,267.95/ Lane Km	31,386.46	CW1- Preventive Maintenance of Road: Concrete Reblocking 2.358 Lane Km.	13,310.63/ Lane Km	31,386.46
EAO		640.54	EAO	26.6 m/km	640.54
Total:		32,027.00	Total:		32,027.00
JUSTIFICATIONS:					
<ul style="list-style-type: none">Request for modification due to insufficient allocation to cover the length of the project since there is an increase of construction materials and equipment rentals. Accordingly, the station limits are changed to prioritize the sections that needs road reblocking.Attached are the following supporting documents: Approved Program of Works (POW), Detailed Engineering Design (DED), Certificate of Availability of Funds (CAF), Geotagged Photos, GIS Map and Certification for the Reasonableness of Cost Estimates.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ANTONIO V. MOLANO, JR.
Assistant Secretary for Regional Operations
in NCR, Region III, IV-A, IV-B, V, VI, VII and VIII

RECOMMENDING APPROVAL:
MARIA CATALINA E. CABRAL, Ph.D., CESO I
Undersecretary for Planning and
Public-Private Partnership Service

ROBERTO R. BERNARDO, CESO I
Undersecretary for Regional Operations in NCR
Region III, IV-A, IV-B, V, VI, VII and VIII

APPROVED/ ~~DISAPPROVED~~:

MANUEL M. BONOAN
Secretary

2.6 ACC/BCL/AVM/RRB

Department of Public Works and Highways
Office of the Secretary
WIN3F07028

202303.01440