

APR 19 2023
MEMORANDUM

FOR : MANUEL M. BONOAN
Secretary
This Department

This has reference to the herein memorandum dated 27 March 2023 of **DPWH Regional Director EDGAR B. TABACON, CESO IV, DPWH Region VIII**, endorsing the request for the approval of the **Modification of Eusebio T. Culas, District Engineer, Leyte 5th District Engineering Office**, Baybay City, Leyte, of the project under FY 2023 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310101101069 000 Project ID: P00705732VS					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Asset Preservation - Preventive Maintenance - Primary Roads			Asset Preservation - Preventive Maintenance - Primary Roads		
Daang Maharlika (LT) - K0970 + 000 – K0971 + 323			Daang Maharlika (LT) – K0970 + 000 – K0970 + 213, K0970 + 268 – K0970 + 690, K0970 + 812 – K0971 + 029		
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Estimated Cost
CW1- Preventive Maintenance of Road: Asphalt Overlay: 5.284 lane km	₱ 5,800,064.35/ Lane km	₱ 30,647,540.00	CW1- Preventive Maintenance of Road: Asphalt Overlay: 3.246 lane km	₱ 9,441,632.78 /Lane km <i>18.8 m / km</i>	₱ 30,647,540.00
EAO		₱ 625,460.00	EAO		₱ 625,460.00
Total:		₱ 31,273,000.00	Total:		₱ 31,273,000.00

JUSTIFICATIONS:

Modification is requested due to the following reasons:

1. To specify/indicate the exact location of the project and its equivalent physical target of 3.246 Lane Km that needs asphalt overlay to prevent further pavement deterioration for an efficient travelling quality and safety of the public.
2. The project involves asphalt overlay of 0.858 Km (4 Lanes) road, in which the unit cost of P 9,441,632.78 per Lane km was arrived, in view of the essential items of work necessary for the implementation of the project, copy attached is Certificate of Reasonableness of Cost Estimate for your reference and guidance.
3. Attached are the following supporting documents: Approved Program of Works (POW), Detailed Engineering Design (DED), Certificate of Availability of Funds (CAF), Geotagged Photos and GIS Map.

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

[Signature]
ANTONIO V. MOLANO, JR.
Undersecretary

RECOMMENDING APPROVAL:

[Signature]
MARIA CATALINA E. CABRAL, Ph.D., CESO I
Undersecretary for Planning and Public-Private Partnership Service

[Signature]
ROBERTO R. BERNARDO, CESO I
Undersecretary for Regional Operations
In NCR, Regions III, IV-A, IV-B, V, VI, VIII and VIII

APPROVED/DISAPPROVED:

[Signature]
MANUEL M. BONOAN
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN3F07194