

APR 24 2023  
MEMORANDUM

Manila

GHWAYS

FOR : **MANUEL M. BONOAN**  
Secretary  
This Department

This has reference to the herein memorandum dated 07 March 2023 of **DPWH Regional Director EDGAR B. TABACON, CESO IV, DPWH Region VIII**, endorsing the request for the approval of the **Modification of Mario D. Villena, District Engineer, Northern Samar First District Engineering Office, Catarman, Northern project under FY 2023 General Appropriation Act (GAA)**, to wit;

As per GAA/Original			As Modified		
Project Description					
<b>UACS No.: 310102101401000</b> <b>Project ID: P00705739VS</b>					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Asset Preservation - Preventive Maintenance - Secondary Roads			Asset Preservation - Preventive Maintenance - Secondary Roads		
Catarman-Calbayog Rd - K0783 + 100 - K0784 + 000			Catarman-Calbayog Rd - K0783 + 100 - K0783 + 633		
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Estimated Cost
CW1- Preventive Maintenance of Road: Asphalt Overlay: 1.934 Lane Km	P 7,600,827.30/ Lane Km	P 14,700,000	CW1- Preventive Maintenance of Road: Asphalt Overlay: 1.066 Lane Km	P 13,789,868.67/ Lane Km <b>P 27.4 m/k</b>	P 14,700,000
EAO		P 300,000	EAO		P 300,000
<b>Total:</b>		<b>P 15,000,000</b>	<b>Total:</b>		<b>P 15,000,000</b>
<b>Justification:</b> <ul style="list-style-type: none"> <li>Due to insufficient fund allocation to cover the total cost of the original physical target, adjustment in station limits is requested to prioritize road sections that needs asphalt overlay with correction in order to prevent further pavement deterioration for the safety of the travelling public.</li> <li>Said changes resulted to the decrease in physical target from 1.934 Lane Km to 1.066 Lane Km and consequently increase in unit cost in view of the inclusion of concrete re-blocking (2800mm thick) and pavement markings in the scope of work and the effect of the increasing prices of construction materials and equipment rental rates, copy attached is <b>Certificate of Reasonableness of Cost Estimate</b> for your reference and guidance.</li> <li>Attached are the following supporting documents: Approved Program of Works (POW), Detailed Engineering Design Plans (DED), Certificate of Availability of Funds (CAF), Geotagged Photos, and Location (GIS) Map.</li> </ul>					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

**ANTONIO V. MOLANO, JR.**  
Assistant Secretary for Regional Operations  
In NCR, Regions III, IV-A, IV-B, V, VI, VIII and VIII

**RECOMMENDING APPROVAL:**

**MARIA CATALINA E. CABRAL, Ph.D., CESO I**  
Undersecretary for Planning and  
Public-Private Partnership Service

**ROBERTO R. BERNARDO, CESO I**  
Undersecretary for Regional Operations  
In NCR, Regions III, IV-A, IV-B, V, VI, VIII and VIII

**APPROVED/DISAPPROVED:**

**MANUEL M. BONOAN**  
Secretary

2.6 ACC/BCL/AVM/RRB

Department of Public Works and Highways  
Office of the Secretary



WIN3F07211

8201-567 VII