



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**CENTRAL OFFICE**  
Manila

MAR 28 2023


MEMORANDUM

FOR : **MANUEL M. BONOAN**  
Secretary  
This Department


This has reference to the herein memorandum dated 7 March 2023 of **DPWH Regional Director EDGAR B. TABACON, CESO IV, DPWH Region VIII**, endorsing the request for the approval of the **Modification of Mario D. Villena, District Engineer, Northern Samar First District Engineering Office**, Catarman, Northern project under FY 2023 General Appropriation Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No.: 310102101402000 Project ID: P00705740VS					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Asset Preservation - Preventive Maintenance - Secondary Roads			Asset Preservation - Preventive Maintenance - Secondary Roads		
Catarman-Laoang Rd - K0756 + 494 - K0757 + 006			Catarman-Laoang Rd - K0756 + 609 - K0757 + 006		
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Estimated Cost
CW1- Preventive Maintenance of Road: Asphalt Overlay: 1.034 Lane Km	₱ 8,921,411.99/ Lane Km	₱ 9,224,740	CW1- Preventive Maintenance of Road: Asphalt Overlay: 0.804 Lane Km	₱ 11,473,557.21/ Lane Km <i>₱ 22.8 m/km</i>	₱ 9,224,740
EAO		₱ 188,260	EAO		₱ 188,260
Total:		₱ 9,413,000	Total:		₱ 9,413,000
Justification:					
<ul style="list-style-type: none"><li>Due to insufficient fund allocation to cover the total cost of the original physical target, adjustment in station limits is requested to prioritize road section that needs asphalt overlay in order to prevent further pavement deterioration for the safety of the travelling public.</li><li>Said changes resulted to the decrease in physical target from 1.034 Lane Km to 0.804 Lane Km and consequently increase in unit cost in view of the inclusion of asphalt overlay on road shoulder (both sides) and pavement markings in the scope of work and the effect of the increasing prices of construction materials and equipment rental rates, copy attached is Certificate of Reasonableness of Cost Estimate for your reference and guidance.</li><li>Attached are the following supporting documents: Approved Program of Works (POW), Detailed Engineering Design Plans (DED), Certificate of Availability of Funds (CAF), Geotagged Photos, and Location (GIS) Map.</li></ul>					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

  
**ANTONIO V. MOLANO, JR.**  
Assistant Secretary for Regional Operations  
In NCR, Regions III, IV-A, IV-B, V, VI, VIII and VIII

**RECOMMENDING APPROVAL:**  
  
**MARIA CATALINA E. CABRAL, Ph.D., CESO I**  
Undersecretary for Planning and  
Public-Private Partnership Service

  
**ROBERTO R. BERNARDO, CESO I**  
Undersecretary for Regional Operations  
In NCR, Regions III, IV-A, IV-B, V, VI, VIII and VIII

**APPROVED/DISAPPROVED:**

  
**MANUEL M. BONOAN**  
Secretary

Department of Public Works and Highways  
Office of the Secretary

2.6 ACC/BCL/AVM/RRB



WIN3F07057