



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila

MAR 27 2023
MEMORANDUM

FOR : **MANUEL M. BONOAN**
Secretary
This Department

This has reference to the herein memorandum dated 07 March 2023 of **DPWH Regional Director EDGAR B. TABACON, CESO IV, DPWH Region VIII**, endorsing the request for the approval of the **Modification of Mario D. Villena, District Engineer, Northern Samar First District Engineering Office**, Catarman, Northern project under FY 2023 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No.: 310102101403000 Project ID: P00705741VS OO1: Ensure Safe and Reliable National Road System Asset Preservation - Preventive Maintenance - Secondary Roads Catarman-Laoang Rd - K0743 + (-230) - K0743 + 481, K0744 + (-348) - K0744 + (-200)			OO1: Ensure Safe and Reliable National Road System Asset Preservation - Preventive Maintenance - Secondary Roads Catarman-Laoang Rd - K0743 + (-230) - K0743 + (-192), K0743 + (-043) - K0743 + 449, K0744 + (-348) - K0744 + (-200)		
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Estimated Cost
CW1- Preventive Maintenance of Road: Asphalt Overlay: 1.718 Lane Km	₱ 8,920,966.24/ Lane Km	₱ 15,326,220	CW1- Preventive Maintenance of Road: Asphalt Overlay: 1.356 Lane Km	₱ 11,302,522.12/ Lane Km <i>₱ 22.6 m/lk.</i>	₱ 15,326,220
EAO		₱ 312,780	EAO		₱ 312,780
Total:		₱ 15,639,000	Total:		₱ 15,639,000
Justification:					
<ul style="list-style-type: none">Change in station limits to avoid overlapping of project funded under FY 2017 GAA and to include road section that needs asphalt overlay in order to prevent further pavement deterioration for the safety of the travelling public.Said changes resulted to the decrease in physical target from 1.718 Lane Km to 1.356 Lane Km and consequently increase in unit cost in view of the inclusion of pavement markings and solar pavement studs in the scope of work and the effect of the increasing prices of construction materials and equipment rental rates, copy attached is Certificate of Reasonableness of Cost Estimate for your reference and guidance.Attached are the following supporting documents: Approved Program of Works (POW), Detailed Engineering Design Plans (DED), Certificate of Availability of Funds (CAF), Geotagged Photos, and Location (GIS) Map.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

[Signature]
ANTONIO V. MOLANO, JR.
Assistant Secretary for Regional Operations
In NCR, Regions III, IV-A, IV-B, V, VI, VIII and VIII

RECOMMENDING APPROVAL:

[Signature]
MARIA CATALINA E. CABRAL, Ph.D., CESO I
Undersecretary for Planning and
Public-Private Partnership Service

[Signature]
ROBERTO R. BERNARDO, CESO I
Undersecretary for Regional Operations
In NCR, Regions III, IV-A, IV-B, V, VI, VIII and VIII

APPROVED/DISAPPROVED:

[Signature]
MANUEL M. BONOAN
Secretary

Department of Public Works and Highways
Office of the Secretary

2.6 ACC/BCL/AVM/RRB



WIN3F07022

vii)