

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

MAY 04 2023
MEMORANDUM

FOR : **MANUEL M. BONOAN**
Secretary
This Department

This has reference to the herein memorandum dated 27 March 2023 of DPWH Regional Director **EDGAR B. TABACON, CESO IV, DPWH Region VIII**, endorsing the request for the approval of the Modification of **Herminio V. Gulmatico, District Engineer, Samar 2nd District Engineering Office**, Brgy. Guindapunan, Catbalogan City, Samar, of the project under FY 2023 General Appropriation Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description			Project Description		
UACS No.: 310102101406000 Project ID: P00705762VS					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Asset Preservation - Preventive Maintenance - Secondary Roads			Asset Preservation - Preventive Maintenance - Secondary Roads		
Basey-Marabut-Pinamitinan Rd - K0926 + 313 - K0927 + 000, K0928 + 524 - K0929 + 000, K0930 + 000 - K0930 + 144, K0931 + 853 - K0932 + 000			Basey-Marabut-Pinamitinan Rd - K0913 + 000 - K0913 + 834, K0914 + 003 - K0914 + 223		
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Estimated Cost
CW1 - Preventive Maintenance of Road: Asphalt Overlay: 2.764 Lane Km	P 10,960,115.774/ Lane Km	P 30,293,760	CW1 - Preventive Maintenance of Road: Asphalt Overlay: 2.108 Lane Km	P 14,370,853.890/ Lane Km P 28.6 m/km	P 30,293,760
EAO		P 618,240	EAO		P 618,240
Total: P 30,912,000			Total: P 30,912,000		

Justifications:

1. Due to insufficient fund allocation to cover the total cost of the original physical target, change in station limits is requested to prioritize road sections that needs asphalt overlay with corrections in order to prevent further pavement deterioration and for the safety of the travelling public.
2. Said changes resulted to the decrease in physical target from 2.764 Lane Km to 2.108 Lane Km and consequently increase in unit cost in view of the inclusion of concrete reblocking and in consideration of the effect of the increasing prices of construction materials, equipment rental rates and latest labor rates, copy attached is **Certificate of Reasonableness of Cost Estimate** for your reference and guidance.
3. Attached are the following supporting documents: Form for Evaluation of Modification Request (2023, V1.0); BP 202; Certificate of Availability of Funds; Approved Program of Works; Plan; Geotagged Photos; Certificate of Reasonableness of Cost Estimate; and Location Map.

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ERIC A. AYAPANA

Assistant Secretary for Regional Operations
In NCR, Region III, IV-A, IV-B, V, VI, VII and VIII

RECOMMENDING APPROVAL:

MARIA CATALINA E. CABRAL, Ph.D., CESO I

Undersecretary for Planning and
Public-Private Partnership Service

ROBERTO R. BERNARDO, CESO I

Undersecretary for Regional Operations
In NCR, Regions III, IV-A, IV-B, V, VI, VIII and VIII

APPROVED/DISAPPROVED:

MANUEL M. BONOAN

Secretary

Department of Public Works and Highways
Office of the Secretary

2.6 ACC/BCL/EAA/RRB



WIN3F07305