

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**CENTRAL OFFICE**  
Manila

24 2023  
**MEMORANDUM**

**FOR :** **MANUEL M. BONOAN**  
Secretary  
This Department

This has reference to the herein memorandum dated 16 March 2023 of **DPWH Regional Director EDGAR B. TABACON, CESO IV, DPWH Region VIII**, endorsing the request for the approval of the **Modification of Raulito F. Yangzon, OIC-District Engineer, Samar 1<sup>st</sup> District Engineering Office, Calbayog City, Samar**, of the project under FY 2023 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310101100853000 Project ID: P00705771VS					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Asset Preservation - Preventive Maintenance - Primary Roads			Asset Preservation - Preventive Maintenance - Primary Roads		
Daang Maharlika (SM) (Sn Isidro-Sn Juanico Br) - K0722 + 000 - K0724 + 000			Daang Maharlika (SM) (Sn Isidro-Sn Juanico Br) - K0722 + 000 - K0723 + 000		
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Estimated Cost
CW1- Preventive Maintenance of Road: Asphalt Overlay: 8.00 Lane Km	₱ 10,792,439.375/ Lane Km	₱ 86,339,515	CW1- Preventive Maintenance of Road: Asphalt Overlay: 3.652 Lane Km	₱ 23,641,707.2836/ Lane Km	₱ 86,339,515
EAO		₱ 3,131,485	EAO	₱ 47.2 M/K	₱ 3,131,485
Total:		₱ 89,471,000			₱ 89,471,000

**Justifications:**

1. Due to insufficient fund allocation to cover the total cost of the original physical target, change in station limits is requested to prioritize road sections that needs asphalt overlay with correction in order to prevent further pavement deterioration for the safety of the travelling public.
2. Said changes resulted to the decrease in physical target from 8.00 Lane Km to 3.652 Lane Km and consequently increase in unit cost in view of the inclusion of concrete re-blocking (300mm thick) and pavement markings in the scope of work and the effect of the increasing prices of construction materials and equipment rental rates, as well as the hauling cost of materials, copy attached are Certificate of Reasonableness of Cost Estimate and Certification of unavailability of Asphalt materials in the vicinity of 1<sup>st</sup> District of Samar, for your reference and guidance.
3. Attached are the following supporting documents: Approved Program of Works, Detailed Engineering Design (DED), Straight Line Diagram, Certificate of Availability of Funds (CAF), Geotagged Photos, Certificate of Reasonableness of Cost Estimate, BP 202 and GIS Map.

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

**ANTONIO V. MOLANO, JR.**  
Assistant Secretary for Regional Operations  
In NCR, Region III, IV-A, IV-B, V, VI, VII, and VIII

**RECOMMENDING APPROVAL:**

**MARIA CATALINA E. CABRAL, Ph.D., CESO I**  
Undersecretary for Planning and  
Public-Private Partnership Service

**ROBERTO R. BERNARDO, CESO I**  
Undersecretary for Regional Operations  
In NCR, Regions III, IV-A, IV-B, V, VI, VIII and VIII

**APPROVED/DISAPPROVED:**

**MANUEL M. BONOAN**  
Secretary

2.6 ACC/BCL/AVM/RRB

Department of Public Works and Highways  
Office of the Secretary



WIN3F07399

AvM-514 VIII 1043

CERT. OF AVAILABILITY OF  
FUND

ATTENTION MAP