

II-122

06794VS

ION

 of the Philippines
 EJC WORKS AND HIGHWAYS
 RAL OFFICE
 Manila

1. Evaluation Sheet

 UACS No.: 310101100855000
 Project ID: 000705723VS

 Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 OFFICE OF THE SECRETARY
 Manila

 04 2023
 MEMORANDUM

FOR

 MANUEL M. BONOAN
 Secretary
 This Department


This has reference to the herein memorandum dated 27 March 2023 of **DPWH Regional Director EDGAR B. TABACON, CESO IV, DPWH Region VIII**, endorsing the request for the approval of the **Modification of Herminio V. Guimatico, District Engineer, Samar 2nd District Engineering Office**, Brgy. Guindapunan, Catbalogan City, Samar, of the project under FY 2023 General Appropriation Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description			Project Description		
UACS No.: 310101100855000 Project ID: P00705723VS					
OOI: Ensure Safe and Reliable National Road System			OOI: Ensure Safe and Reliable National Road System		
Asset Preservation - Preventive Maintenance - Primary Roads			Asset Preservation - Preventive Maintenance - Primary Roads		
Daang Maharlika (SM) (Sn Isidro-Sn Juanico Br) - K0842 + 660 - K0843 + 000, K0843 + 356 - K0844 + 400, K0845 + 000 - K0846 + 808, K0846 + 932 - K0848 + 000			Daang Maharlika (SM) (Sn Isidro-Sn Juanico Br) - K0842 + 660 - K0843 + 000, K0843 + 356 - K0847 + 896		
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Estimated Cost
CWI- Preventive Maintenance of Road, Concrete Reblocking: 14.818 Lane Km	₱ 4,857,691.996/ Lane Km	₱ 71,981,280	CWI- Preventive Maintenance of Road, Concrete Reblocking: 9.798 Lane Km	₱ 7,346,527.863/ Lane Km <i>₱ 14.6m/km</i>	₱ 71,981,280
EAC		₱ 2,610,720	EAC		₱ 2,610,720
Total: ₱ 74,592,000			Total: ₱ 74,592,000		

Justifications:


- Due to insufficient fund allocation to cover the total cost of the original physical target, change in station limits is requested to prioritize road section that needs repair of damaged pavement to prevent further deterioration for a smooth riding quality and safety of the traveling public.
- Said changes resulted to the decrease in physical target from 14.818 Lane Km to 9.798 Lane Km and consequently increase in unit cost in view of the inclusion of essential items of work necessary for the implementation of the project and in consideration of the effect of the increasing prices of construction materials, equipment rental rates and latest labor rates, copy attached is Certificate of Reasonableness of Cost Estimate for your reference and guidance.
- Attached are the following supporting documents: Form for Evaluation of Modification Request (2023, V1.0); BP 202; Certificate of Availability of Funds; Approved Program of Works; Plan; Geotagged Photos; **Certificate of Reasonableness of Cost Estimate, and Location Map**

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.


 ERIC A. AYAPANA

 Assistant Secretary for Regional Operations
 In NCR, Region III, IV-A, IV-B, V, VI, VII and VIII

RECOMMENDING APPROVAL


 MARIA CATALINA E. CABRAL, Ph.D., CESO I
 Undersecretary for Planning and
 Public-Private Partnership Service


 ROBERTO R. BERNARDO, CESO I
 Undersecretary for Regional Operations
 In NCR, Regions III, IV-A, IV-B, V, VI, VIII and VIII

APPROVED/DISAPPROVED:


 MANUEL M. BONOAN
 Secretary

 Department of Public Works and Highways
 Office of the Secretary

2.4 ACC/BCI/EAA/RBB



WIN3F07323