

**FOR :** **MANUEL M. BONOAN**  
Secretary  
This Department

This refers to the memorandum dated 03 February 2023 of **DPWH Region VI Director NERIE D. BUENO, CESO III**, endorsing the Project Modification requested by OIC - District Engineer Dene B. Baldonado, Jr., Negros Occidental 1<sup>st</sup> District Engineering Office, under the FY 2023 General Appropriations Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310101101032000 Project ID: P00705825VS  OO1: Ensure Safe and Reliable National Road System  Asset Preservation Program - Preventive Maintenance - Primary Roads  Bacolod North Rd - K0056 + 000 - K0056 + 553			OO1: Ensure Safe and Reliable National Road System  Asset Preservation Program - Preventive Maintenance - Primary Roads  Bacolod North Rd - K0058 + 000 - K0059 + 045, K0068 + 400 - K0068 + 480, K0066 + 100 - K0066 + 170, K0081 + 460 -K0081 + 600		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Preventive Maintenance of Road: Asphalt Overlay 2.212 lane km	8,925.89/ lane km	19,744.06	CW1- Preventive Maintenance of Road: Asphalt Overlay 3.210 lane km	<del>8,925.89</del> <b>6,150.80/</b> lane km	19,744.06
EAO	-	402.94	EAO	-	402.94
Total:		20,147.00	Total:		20,147.00
<b>Justification:</b> <i>New station limits outside original station limits</i> Modification is sought due to: 1. Change in station limits to prioritize the asphalt overlay of outer lanes in fair condition for homogenous pavement surface and road safety along this section. 2. Additional 0.998 lane km of road sections requiring asphalt overlay are being included resulting to an increase in the physical target from 2.212 lane km to 3.210 lane km and decrease in unit cost per km. 3. Attached are the following supporting documents: Approved Program of Works (POW), Detailed Engineering Design (DED), Certificate of Availability of Funds, GIS Map, Official Road Condition result as of October 14, 2022.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

  
**ANTONIO V. MOLANO, JR.**

Assistant Secretary for Regional Operations  
in NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII

**RECOMMENDING APPROVAL:**

  
**ROBERTO R. BERNARDO, CESO I**

Undersecretary for Regional Operations  
in NCR, Regions III, IV-A, IV-B, V, VI, VII & VIII

  
**MARIA CATALINA E. CABRAL, Ph.D., CESO I**

Undersecretary for Planning and  
Public-Private Partnership Service

**APPROVED/DISAPPROVED:**

  
**MANUEL M. BONOAN**  
Secretary

2.6 ACC/BCL/AVM/RRB

Department of Public Works and Highways  
Office of the Secretary



WIN3F06901

AVA - D/SI VI

Av-CD-202302-0165