



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila

MEMORANDUM

FOR : **MANUEL M. BONOAN**
Secretary
This Department

This refers to the memorandum dated 02 February 2023 of **DPWH Region VI Director NERIE D. BUENO, CESO III**, endorsing the Project Modification requested by OIC - District Engineer Dene B. Baldonado, Jr., Negros Occidental 1st District Engineering Office, under the FY 2023 General Appropriations Act (GAA), to wit:


As per GAA/Original			As Modified		
Project Description					
UACS No. 310101100831000 Project ID: P00705834VS			OO1: Ensure Safe and Reliable National Road System Asset Preservation Program – Preventive Maintenance - Primary Roads Bacolod North Rd - K0029 + 975 - K0030 + 270, K0033 + 130 - K0033 + 185, K0033 + 210 - K0033 + 728, K0035 + 365 - K0036 + 000		
OO1: Ensure Safe and Reliable National Road System					
Asset Preservation Program – Preventive Maintenance - Primary Roads					
Bacolod North Rd - K0028 + 487 - K0029 + 876					
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1 - Preventive Maintenance of Road: Asphalt Overlay: 5.796 Lane Km	8,800.38/ lane km	51,007.005	CW1 - Preventive Maintenance of Road: Asphalt Overlay: 5.622 Lane Km	9,072.75/ lane km <i>P18 m/km</i>	51,007.005
EAO	-	1,849.995	EAO	-	1,849.995
Total:		52,857.00	Total:		52,857.00

Justification:

Modification is sought due to:

1. Change in station limits to prioritize the asphalt overlay of outer lanes in fair – poor condition based on the rocond result as of October 14, 2022 for homogenous pavement surface and road safety along this section.
2. Adjustment in the station limits due to the increase in unit cost per lane km of CW1 based on updated canvassed prices in pursuant to Department Order No. 63, Series of 2022, Guidelines in Addressing the Effect of the Increasing Prices of Construction Materials and Equipment Rental Rates Utilized for Infrastructure Projects which resulted to the decrease in the physical target from 5.769 lane km to 5.622 lane km.
3. Attached are the following supporting documents: Approved Program of Works (POW), Detailed Engineering Design (DED), Certificate of Availability of Funds, GIS Map, Official Result of Road Condition as of October 14, 2022 and Certification on the Reasonableness of Cost dated January 30, 2023.

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.


ANTONIO V. MOLANO, JR.
Assistant Secretary for Regional Operations
in NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII

RECOMMENDING APPROVAL:


MARIA CATALINA E. CABRAL, Ph.D., CESO I
Undersecretary for Planning and
Public-Private Partnership Service


ROBERTO R. BERNARDO, CESO I
Undersecretary for Regional Operations
in NCR, Regions III, IV-A, IV-B, V, VI, VII & VIII

APPROVED/DISAPPROVED:


MANUEL M. BONOAN
Secretary

2.6 ACC/BCL/AVM/RRB

Department of Public Works and Highways
Office of the Secretary



WIN3F06905

AVM-530 VI