




Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DPWH CENTRAL OFFICE
Manila

FOR : **ROBERTO R. BERNARDO, CESO I**
Undersecretary for Regional Operations
in NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII

This refers to the memorandum dated 06 February 2023 of **DPWH Region VI Director NERIE D. BUENO, CESO III**, endorsing the Project Modification requested by OIC - District Engineer Gener J. Abergas, Aklan District Engineering Office, under the FY 2023 General Appropriations Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310105100813000 Project ID: P00705851VS OO1: Ensure Safe and Reliable National Road System Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads Aklan East Rd - K0310 + 033 - K0311 + 612			OO1: Ensure Safe and Reliable National Road System Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads Aklan East Road - K0288 + 864 - K0289 + 187, K0289 + 501 - K0289 + 723, K0290 + 769 - K0291 + 007, K0291 + 597 - K0291 + 700, K0294 + 000 - K0294 + 793, K0295 + 034 - K0295 + 204, K0295 + 692 - K0296 + 000, K0296 + 029 - K0296 + 290, K0296 + 568 - K0296 + 890, K0301 + 000 - K0301 + 235, K0306 + 405 - K0306 + 515, K0307 + 485 - K0307 + 803, K0307 + 976 - K0308 + 237, K0308 + 691 - K0309 + 195, K0309 + 790 - K0309 + 990, K0310 + 058 - K0310 + 758, K0310 + 966 - K0311 + 610		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Rehabilitation of Paved Road: 6.308 lane km	15,298.03/ lane km	96,500.00	CW1- Reconstruction to Concrete Pavement: 11.644 lane km	8,287.53/ lane km <i>16.4 m/km</i>	96,500.00
EAO	-	3,500.00	EAO	-	3,500.00
Total:		100,000.00	Total:		100,000.00
Justification: Modification is sought due to: 1. Change in the scope of work since the project involves the reconstruction of deteriorated road sections. 2. Change in station limits to include the reconstruction of additional 5.336 lane km of deteriorated road sections resulting to the increase in the physical target of CW1 from 6.308 lane km to 11.644 lane km and the decrease in the unit cost per lane km of CW1. 3. Attached are the following supporting documents: Approved Program of Works (POW), Detailed Engineering Design (DED), Certificate of Availability of Funds, GIS Map.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.


ANTONIO V. MOLANO, JR.
Assistant Secretary for Regional Operations
in NCR, Region III, IV-A, IV-B, V, VI, VII and VIII

RECOMMENDING APPROVAL:


MARIA CATALINA E. CABRAL, Ph.D., CESO I
Undersecretary for Planning and
Public-Private Partnership Service

APPROVED/DISAPPROVED:


ROBERTO R. BERNARDO, CESO I
Undersecretary for Regional Operations
in NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII