



22 MAR 2023  
MEMORANDUM


Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**CENTRAL OFFICE**  
Manila

**FOR :** **ROBERTO R. BERNARDO, CESO I**  
Undersecretary for Regional Operations  
in NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII


This refers to the memorandum dated 10 February 2023 of **DPWH Region VI Director NERIE D. BUENO, CESO III**, endorsing the Project Modification request by District Engineer RANDOLFO A. MELOSANTOS, Iloilo 1st District Engineering Office, under the FY 2023 General Appropriations Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310105100815000 Project ID: P00705863VS					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads – Secondary Roads			Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads		
Iloilo-Antique Rd - K0023 + 294 - K0023 + 790, K0023 + 811 - K0024 + 080, K0032 + 145 - K0032 + 724, K0032 + 846 - K0032 + 1004, K0035 + 235 - K0035 + 689, K0040 + 779 - K0041 + 326			Iloilo-Antique Rd – K0023 + 294 - K0023 + 790, K0023 + 811 - K0024 + 080, K0032 + 145 - K0032 + 724, K0032 + 846 - K0032 + 1004, K0035 + 235 - K0035 + 689, K0040 + 779 - K0041 + 326, <b>K0045 + 379 - K0046 + 240, K0051 + 620 - K0052 + 879</b>		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Reconstruction to Concrete Pavement: 5.826 lane km	14,682.71/ lane km	85,541.46	CW1- Reconstruction to Concrete Pavement: <b>9.080 lane km</b>	<b>9,420.87/ lane km</b> <i>18.8 m/km</i>	85,541.46
EAO	-	3,102.54	EAO	-	3,102.54
Total:		88,644.00	Total:		88,644.00
Justification:					
Modification is sought due to:					
1. Change in station limits to include the reconstruction of additional 3.254 lane km of deteriorated road sections resulting to an increase in physical target of CW1 from 5.826 lane km to 9.080 lane km and decrease in unit cost per lane km.					
2. Attached are the following supporting documents: Approved Program of Works (POW), Detailed Engineering Design (DED), Certificate of Availability of Funds, GIS Map.					


Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Undersecretary's consideration and approval.

  
**ANTONIO V. MOLANO, JR.**  
Assistant Secretary for Regional Operations  
in NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII

**RECOMMENDING APPROVAL:**

  
**MARIA CATALINA E. CABRAL, Ph.D., CESO I**  
Undersecretary for Planning and  
Public-Private Partnership Service

**APPROVED/DISAPPROVED:**

  
**ROBERTO R. BERNARDO, CESO I**  
Undersecretary for Regional Operations  
in NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII