

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

2 2023
MEMORANDUM

FOR : **MANUEL M. BONOAN**
Secretary
This Department

This has reference to the herein memorandum dated 20 March 2023 of **DPWH Regional Director EDGAR B. TABACON, CESO IV, DPWH Region VIII**, endorsing the request for the approval of the **Modification of Leo Edward L. Oppura, District Engineer, Leyte 2nd District Engineering Office**, Carigara, Leyte, of the project under FY 2023 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description			Project Description		
UACS No. 310106100990000 Project ID: P00705910VS					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads			Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads		
Bagahupi-Babatngon-Sta Cruz-Barugo-Carigara Rd - K0939 + 641 - K0940 + 084, K0939 + 1000 - K0940 + 329			Bagahupi-Babatngon-Sta Cruz-Barugo-Carigara Rd - K0939 + 641 - K0940 + 329		
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Estimated Cost
CW1 - Rehabilitation of Paved Road: 4.328 Lane Kilometer	₱ 4,528,650.64695 Lane Kilometer	₱ 19,600,000	CW1 - Rehabilitation of Paved Road: 2.9132 Lane Kilometer	₱ 6,727,996.70465 Lane Kilometer ₱ 13.4 m	₱ 19,600,000
EAO		₱ 400,000	EAO		₱ 400,000
Total:		₱ 20,000,000			₱ 20,000,000

Justifications:

1. To correct the station limits reflected in the AIP to avoid overlapping. Hence, change in station limits is requested resulting to the decrease in physical target from 4.328 Lane Km to 2.9132 Lane and consequently increase in unit cost in view of the necessary items of work of the project and due to the effect of the increasing prices of construction materials and equipment rental rates, copy attached is **Certificate of Reasonableness of Cost Estimate** for your reference and guidance.


2. Attached are the following supporting documents: Form for Evaluation of Modification Request (2023, V1.0); BP 202; Certificate of Availability of Funds; Approved Program of Works; Plan; Geotagged Photos; Certificate of Reasonableness of Cost Estimate; and Location Map

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.



ANTONIO V. MOLANO, JR.

Assistant Secretary for Regional Operations
In NCR, Region III, IV-A, IV-B, V, VI, VII and VIII

RECOMMENDING APPROVAL:



MARIA CATALINA E. CABRAL, Ph.D., CESO I

Undersecretary for Planning and
Public-Private Partnership Service


ROBERTO R. BERNARDO, CESO I

Undersecretary for Regional Operations
In NCR, Regions III, IV-A, IV-B, V, VI, VIII and VIII

APPROVED/DISAPPROVED:


MANUEL M. BONOAN
Secretary

2,6 ACC/BCL/AVM/RRB

Department of Public Works and Highways
Office of the Secretary



WIN3F07179