



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND  
CENTRAL OFFICE  
Manila

Reference Number:	VI-025
Project ID:	P00705951VS

MEMORANDUM

FOR : **ROBERTO R. BERNARDO, CESO I**  
Undersecretary for Regional Operations  
in NCR, Regions III, IV-A, IV-B, V, VI, VII & VIII  
This Department

This refers to the memorandum dated 03 February 2023 of **DPWH Region VI Director NERIE D. BUENO, CESO III**, endorsing the Project Modification requested by OIC - District Engineer Dene B. Baldonado, Jr., Negros Occidental 1<sup>st</sup> District Engineering Office, under the FY 2023 General Appropriations Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310105100929000 Project ID: P00705951VS					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads			Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads		
Jct Natl Rd Sagay-Bato-Dian-Marcelo-Balea Jct Rd - K0099 + 750 - K0099 + 800			Jct Natl Rd Sagay-Bato-Dian-Marcelo-Balea Jct Rd - K0099 + 703 - K0099 + 763		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Rehabilitation of Paved Road: 0.100 lane km	15,533.00/ lane km	1,553.30	CW1- Reconstruction to Concrete Pavement: 0.120 lane km	12,944.17 / lane km	1,553.30
EAO	-	31.70	EAO	-	31.70
Total:		1,585.00	Total:		1,585.00
Justification:					
Modification is sought due to:					
1. Change in the station limits to prioritize the reconstruction of deteriorated road sections which resulted to the increase in physical target of CW1 from 0.100 lane km to 0.120 lane km and decrease in unit cost per lane km of CW1.					
2. Attached are the following supporting documents: Approved Program of Works (POW), Detailed Engineering Design (DED), Certificate of Availability of Funds, GIS Map.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Undersecretary's consideration and approval.

**ANTONIO V. MOLANO, JR.**  
Assistant Secretary for Regional Operations  
in NCR, Region III, IV-A, IV-B, V, VI, VII and VIII

**RECOMMENDING APPROVAL:**  
**MARIA CATALINA E. CABRAL, Ph.D., CESO I**  
Undersecretary for Planning and  
Public-Private Partnership Service

**APPROVED/DISAPPROVED:**  
**ROBERTO R. BERNARDO, CESO I**  
Undersecretary for Regional Operations  
in NCR, Regions III, IV-A, IV-B, V, VI, VII & VIII





Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

MEMORANDUM

FOR : **ROBERTO R. BERNARDO, CESO I**  
Undersecretary for Regional Operations  
in NCR, Regions III, IV-A, IV-B, V, VI, VII & VIII  
This Department

This refers to the memorandum dated 02 February 2023 of **DPWH Region VI Director NERIE D. BUENO, CESO III**, endorsing the Project Modification requested by OIC - District Engineer Dene B. Baldonado, Jr., Negros Occidental 1<sup>st</sup> District Engineering Office, under the FY 2023 General Appropriations Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310107100546000 Project ID: P00706136VS					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Asset Preservation Program – Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Primary Roads			Asset Preservation Program – Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Primary Roads		
Bacolod-Murcia-DS Benedicto-Sn Carlos City Rd - K0033 + 100 - K0033 + 300			Bacolod-Murcia-DS Benedicto-Sn Carlos City Rd - K0015 + (-318) - K0015 + (-228), K0024 + 805 - K0024 + 827, K0033 + 000 - K0033 + 500, K0033 + 801 - K0033 + 871, K0034 + 550 - K0034 + 782		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1 – Construction of Road Slope Protection Structure: 2,100.00 sq. m.	9.80/sq. m.	20,580.00	CW1 – Construction of Road Slope Protection Structure: 1,952.00 sq. m.	10.54/ Sq. m.	20,580.00
EAO	-	420.00	EAO	-	420.00
Total:		21,000.00	Total:		21,000.00
Justification:					
Modification is sought due to:					
1. Change in station limits to prioritize road sections prone to landslide, slope collapse, and landslides which resulted in the decrease in physical target of CW1 from 2,100.00 sq. m. to 1,952.00 sq. m. based from the actual area covered by the project.					
2. The increase in unit cost per sq. m. of CW1 is due to the voluminous quantities for earthworks and the inclusion of drainage and slope protection structures such as stone masonry.					
3. Attached are the following supporting documents: Approved Program of Works (POW), Detailed Engineering Design (DED), Certificate of Availability of Funds, GIS Map, and Certification on the Reasonableness of Cost dated January 30, 2023.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Undersecretary's consideration and approval.



**ANTONIO V. MOLANO, JR.**

Assistant Secretary for Regional Operations  
in NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII

**RECOMMENDING APPROVAL:**



**MARIA CATALINA E. CABRAL, Ph.D., CESO I**

Undersecretary for Planning and  
Public-Private Partnership Service

**APPROVED/DISAPPROVED:**



**ROBERTO R. BERNARDO, CESO I**

Undersecretary for Regional Operations  
in NCR, Regions III, IV-A, IV-B, V, VI, VII & VIII

2.6 ACC/BCL/AVM/RRB





Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
CENTRAL OFFICE  
MANILA

Reference Number: VI-046  
Project ID: P00705956VS


MEMORANDUM

FOR : **ROBERTO B. BERNARDO, CESO I**  
Undersecretary for Operations  
in NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII  
This Department

This refers to the memorandum dated 08 February 2023 of **DPWH Region VI Director NERIE D. BUENO, CESO III**, endorsing the Project Modification requested by District Engineer GENARO M. PANGANIBAN, Negros Occidental 4th District Engineering Office, under the FY 2023 General Appropriations Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310104100558000 Project ID: P00705956VS  OO1: Ensure Safe and Reliable National Road System  Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads  Bacolod South Rd - K0044 + 020 - K0044 + 538			OO1: Ensure Safe and Reliable National Road System  Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads  Bacolod South Rd - <b>K0042 + 406 - K0043 + 334, K0043 + 967 - K0044 + 304, K0044 + 393 - K0044 + 482</b>		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1 - Rehabilitation of Paved Road: 2.072 lane km	16,019.12/ lane km	33,191.62	CW1 - <b>Reconstruction to Concrete Pavement: 3.56 lane km</b>	9,323.49/ lane km <i>P 18.6 m/km</i>	33,191.62
EAO	-	677.38	EAO	-	677.38
Total:		33,869.00	Total:		33,869.00
<b>Justification:</b> The modification is sought due to: 1. Change in station limits to include the reconstruction of additional 1.488 lane km of deteriorated road sections resulting to an increase in physical target from 2.072 lane km to 3.56 lane km and decrease in unit cost per lane km. 2. Attached are the following supporting documents: Approved Program of Works (POW), Detailed Engineering Design (DED), Certificate of Availability of Funds, and GIS Map.					


Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for Undersecretary's consideration and approval.

  
**ANTONIO V. MOLANO, JR.**  
Assistant Secretary for Regional Operations  
in NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII

RECOMMENDING APPROVAL:

  
**MARIA CATALINA E. CABRAL, PH.D., CESO I**  
Undersecretary for Planning and  
Public-Private Partnership Service

APPROVED/DISAPPROVED:

  
**ROBERTO R. BERNARDO, CESO I**  
Undersecretary for Regional Operations  
in NCR, Regions III, IV-A, IV-B, V, VI, VII & VIII