



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila


MEMORANDUM

FOR : **ROBERTO R. BERNARDO, CESO I**
Undersecretary for Regional Operations
in NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII


This refers to the memorandum dated 09 February 2023 of **DPWH Region VI Director NERIE D. BUENO, CESO III**, endorsing the Project Modification requested by **District Engineer RODNEY A. GUSTILO**, Negros Occidental 3rd District Engineering Office, under the FY 2023 General Appropriations Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No.: 310105100817000 Project ID: P00705954VS OO1: Ensure Safe and Reliable National Road System Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads Bacolod South Rd (Kabankalan-Hinobaan Section) - K0095 + 319 - K0095 + 921, K0095 + 937 - K0095 + 1036, K0096 + 287 - K0096 + 759, K0096 + 772 - K0097 + 000			 OO1: Ensure Safe and Reliable National Road System Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads Bacolod South Rd (Kabankalan – Hinobaan Section) – K0090 + 312 – K0090 + 641, K0094 + 979 – K0095 + 921, K0095 + 937 – K0095 + 1036, K0096 + 287 – K0096 + 759, K0096 + 772 – K0097 + 079, K0097 + 133 – K0097 + 469		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1 – Reconstruction to Concrete Pavement: 4.618 lane km	14,627.54 / lane km	67,550.00	CW1 – Reconstruction to Concrete Pavement: 4.97 lane km	13,591.55 / lane km <i>₱ 27 M/km</i>	67,550.00
EAO	-	2,450.00	EAO	-	2,450.00
Total:		70,000.00	Total:		70,000.00
Justification: Modification is sought due to: 1. Change in station limits to include the reconstruction of additional 0.352 lane km of deteriorated road sections resulting to the increase in physical target of CW1 from 4.618 lane km to 4.97 lane km and decrease in unit cost per lane km. 2. Attached are the following supporting documents: Approved Program of Works (POW), Detailed Engineering Design (DED), Certificate of Availability of Funds, GIS Map.					


Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for Secretary's consideration and approval.


ANTONIO V. MOLANO, JR.
Assistant Secretary for Regional Operations
in NCR, Region III, IV-A, IV-B, V, VI, VII and VIII

RECOMMENDING APPROVAL:


MARIA CATALINA E. CABRAL, Ph.D., CESO I
Undersecretary for Planning and
Public-Private Partnership Service

APPROVED/DISAPPROVED:


ROBERTO R. BERNARDO, CESO I
Undersecretary for Regional Operations
in NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII