



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila

MEMORANDUM

FOR : **MANUEL M. BONOAN**
Secretary
This Department

This refers to the memorandum dated 03 February 2023 of **DPWH Region VI Director NERIE D. BUENO, CESO III**, requesting for the approval of the **Modification** of the project under FY 2023 General Appropriations Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310107100472000 Project ID: P00705967VS					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Asset Preservation Program - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Primary Roads			Asset Preservation Program - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Primary Roads		
Bacolod-Murcia-DS Benedicto-Sn Carlos City Rd - K0079 + 000 - K0080 + 000			Bacolod-Murcia-DS Benedicto-Sn Carlos City Rd - K0081 + 265 - K0081 + 300, K0081 + 340 - K0081 + 400, K0081 + 440 - K0081 + 600		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Construction of Road Slope Protection Structure: 5,555.56 sq.m	17.37 / sq.m	96,500.00	CW1- Construction of Road Slope Protection Structure: 4,108.369 sq.m	23.49 / sq.m	96,500.00
EAO	-	3,500.00	EAO	-	3,500.00
Total:		100,000.00	Total:		100,000.00
Justification: Modification is sought due: 1. Change in station limits to prioritize road sections prone to slips, slope collapse, and landslide which resulted to a decrease in physical target from 5,555.56 sq.m to 4,108.369 sq.m based from the actual area covered by the project. 2. The increase in unit cost per sq.m. is due to the design of the project utilizing Active Wire Mesh System (High Tensile), Permanent Ground Anchor, Erosion Control Mat, and Hydroseeding. 3. Attached is the Certification on the Reasonableness of Cost dated February 2, 2023.					

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for Secretary's consideration and approval.

ANTONIO V. MOLANO, JR.
Assistant Secretary for Regional Operations
in NCR, Region III, IV-A, IV-B, V, VI, VII and VIII

RECOMMENDING APPROVAL:

MARIA CATALINA E. CABRAL, Ph.D., CESO I
Undersecretary for Planning and
Public-Private Partnership Service

ROBERTO R. BERNARDO, CESO I
Undersecretary for Regional Operations in NCR
Region III, IV-A, IV-B, V, VI, VII and VIII

APPROVED/DISAPPROVED:

MANUEL M. BONOAN
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN3F06812