



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**CENTRAL OFFICE**  
Manila

**MEMORANDUM**

**FOR :** **ROBERTO R. BERNARDO, CESO I**  
Undersecretary for Regional Operations in  
NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII  
This Department

This refers to the memorandum dated 3 February 2023 of **DPWH Region VI Director NERIE D. BUENO, CESO III**, endorsing the Project Modification request by District Engineer RANDOLFO A. MELOSANTOS, Iloilo 1st District Engineering Office, under the FY 2023 General Appropriations Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
<b>UACS No. 310109101174000</b> <b>Project ID: P00706015VS</b>					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads			Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads		
Guimbal-Igbaras-Tubungan-Leon Rd - K0063 + 030 - K0063 + 297			Guimbal-Igbaras-Tubungan-Leon Rd – <b>K0052 + 375 - K0052 + 640</b>		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Construction of Road Slope Protection Structure: 5,555.56 sq.m.	17.37/ sq.m.	96,500.00	CW1- Construction of Road Slope Protection Structure: <b>10,000 sq.m.</b>	<b>9.45/ sq.m.</b>	<b>94,500.00</b>
-	-	-	<b>ROW Acquisition: 10,000 sq.m.</b>	<b>0.200/ sq.m.</b>	<b>2,000.00</b>
EAO	-	3,500.00	EAO	-	3,500.00
<b>Total:</b>		<b>100,000.00</b>	<b>Total:</b>		<b>100,000.00</b>
<b>Justification:</b> Modification is sought due to: 1. Change in station limits to prioritize road sections severely damaged by road slips, slope collapse and landslide resulting to the increase in physical target of CW1 from 5,555.56 sq.m. to 10,000 sq.m based from the actual area covered by the project and decrease in unit cost per sq.m. 2. ROW Component was already identified for payment of affected properties and structures. 3. Attached are the following supporting documents: Approved Program of Works (POW), Detailed Engineering Design (DED), Certificate of Availability of Funds, GIS Map.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Undersecretary's consideration and approval.

**ANTONIO V. MOLANO, JR.**  
Assistant Secretary for Regional Operations  
in NCR, Region III, IV-A, IV-B, V, VI, VII and VIII

**RECOMMENDING APPROVAL:**

**MARIA CATALINA E. CABRAL, Ph.D., CESO I**  
Undersecretary for Planning and  
Public-Private Partnership Service

**APPROVED/DISAPPROVED:**

**ROBERTO R. BERNARDO, CESO I**  
Undersecretary for Regional Operations in  
NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII