



MAR 30 2023

MEMORANDUM

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila

FOR : **MANUEL M. BONOAN**
Secretary
This Department

This refers to the memorandum dated March 2, 2023 of **DPWH Region VIII Regional Director EDGAR B. TABACON, CESO IV**, requesting for the approval of the **Modification** of the project under FY 2023 General Appropriations Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. : 310109101227000 Project ID: P00706028VS					
ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System			ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System		
Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads			Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads		
Bagahupi-Babatngon-Sta Cruz-Barugo-Carigara Rd - (S00066LT) Chainage 1478 - Chainage 1876			Bagahupi-Babatngon-Sta Cruz-Barugo-Carigara Rd - (S00066LT) K0927+(-310) - K0927+(-252)		
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Estimated Cost
CW1- Construction of Road Slope Protection Structure: 5,555.56 Square meters	₱17,369.9861 / Square meter	₱ 96,500,000	CW1- Construction of Road Slope Protection Structure: 3,791.83 Square meters	₱25,449.4532 / Square meter	₱ 96,500,000
EAO		₱ 3,500,000	EAO		₱ 3,500,000
Total:		₱ 100,000,000	Total:		₱ 100,000,000

Justifications:

1. To change the description of the project from chainage to station limits based on the updated RBIA database.
2. The identified station limits will address the need for slope protection of the sections susceptible to landslide in order to stabilize the slope and prevent erosion.
3. The use of Active Wire Mesh System as slope protection increases the unit cost and consequently decreases the physical target, attached is the Certificate of Reasonableness of Cost Estimate for reference and guidance.
4. Attached are the following supporting documents: Approved Program of Works (POW), Detailed Engineering Design (DED), Certificate of Availability of Funds (CAF), Geotagged Photos and GIS Map.

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ANTONIO V. MOLANO, JR.

Assistant Secretary for Regional Operations
in NCR, Region III, IV-A, IV-B, V, VI, VII and VIII

RECOMMENDING APPROVAL:

MARIA CATALINA E. CABRAL, Ph.D., CESO I

Undersecretary for Planning and
Public-Private Partnership Service

ROBERTO R. BERNARDO, CESO I

Undersecretary for Regional Operations in NCR
Region III, IV-A, IV-B, V, VI, VII and VIII

APPROVED/DISAPPROVED:

MANUEL M. BONOAN
Secretary

2.6 ACC/BCL/AVM/RRB

Department of Public Works and Highways
Office of the Secretary



WIN3F07090