



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
MANILA

MAY 04 2023
MEMORANDUM

FOR : **MANUEL M. BONOAN**
Secretary
This Department

This refers to the memorandum dated 02 February 2023 of **DPWH Region VI Director NERIE D. BUENO, CESO III**, endorsing the Project Modification requested by District Engineer ALLAN REY R. PAJIMNA, Iloilo 2nd District Engineering Office, under the FY 2023 General Appropriations Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310109101340000 Project ID: P00706030VS					
ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System			ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System		
Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads			Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads		
Baje-Ngi-ngi-an-Bingawan Rd - K0060 + 390 - K0063 + 453, K0063 + 500 - K0063 + 527, K0071 + 200 - K0071 + 227			Baje-Ngi-ngi-an-Bingawan Rd - K0063 + 390 - K0063 + 453, K0063 + 500 - K0063 + 527, K0067 + 280 - K0067 + 340 , K0071 + 200 - K0071 + 227		
Physical Target	Unit Cost (P '000)	Allocation (P '000)	Physical Target	Unit Cost (P '000)	Estimated Cost (P '000)
CW1- Construction of Road Slope Protection Structure: 3000.10 sq.m.	9.80/ sq.m.	29,400.98	CW1- Construction of Road Slope Protection Structure: 805.035 sq.m.	36.52/ sq.m.	29,400.98
EAO	-	600.020	EAO	-	600.020
Total:		30,001.00	Total:		30,001.00
Justification: <i>Use of structural concrete/ steel sheet</i> 1. Modification is sought due to change in station limits to prioritize road sections with road slip resulting to a change in physical target from 3,001.00 square meters to 805.035 square meters. 2. The increase in unit cost per square meter is due to the design of the project utilizing micro piles and steel sheet piles as foundation to countermeasure the soil collapse in the said road sections. 3. Attached are the following supporting documents: Approved Program of Works (POW), Detailed Engineering Design (DED), Certificate of Availability of Funds, Geotagged Photos and Certification for the Reasonableness of Cost dated February 9, 2023.					

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for Secretary's consideration and approval.

ANTONIO V. MOLANO, JR.
Assistant Secretary for Regional Operations
in NCR, Region III, IV-A, IV-B, V, VI, VII and VIII

RECOMMENDING APPROVAL
MARIA CATALINA E. CABRAL, Ph.D., CESO I
Undersecretary for Planning and
Public-Private Partnership Service

ROBERTO R. BERNARDO, CESO I
Undersecretary for Regional Operations in NCR
Region III, IV-A, IV-B, V, VI, VII and VIII

APPROVED/DISAPPROVED:

MANUEL M. BONOAN
Secretary

2.6 ACC/BCL/AVM/RRB

Department of Public Works and Highways
Office of the Secretary



WIN3F07296

AV-00-202302-01266