



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Reference Number: VIII-119
Project ID: P00706035VS

MEMORANDUM

FOR

ROBERTO R. BERNARDO, CESO I
Undersecretary for Regional Operations in NCR
Region III, IV-A, IV-B, V, VI, VII, and VIII

This refers to the memorandum dated April 3, 2023 of the **DPWH Region VIII Regional Director EDGAR B. TABACON, CESO IV**, endorsing the request for the approval of the **Modification of CESAR V. MAKABENTA, D.M., District Engineer, Leyte 3rd District Engineering Office, Villaba Leyte** of the project under FY 2023 General Appropriations Act (GAA), to wit,

Project under FY 2023 General Appropriations Act (GAA), to wit,

As per GAA/Original			As Modified		
Project Description					
UACS No. 310108101609000 Project ID: P00706035VS					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Asset Preservation - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads			Asset Preservation - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads		
Calubian Jct-Sn Isidro-Tabangon-Villaba-Palompon Rd - K1010 + 959 - K1011 + 916			Calubian Jct-Sn Isidro-Tabangon-Villaba-Palompon Rd - K1010+156 - K1010+176, K1010+300 - K1010+339, K1010+391 - K1010+430, K1014+583 - K1014+603, K1014+855 - K1014+895		
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Estimated Cost
CW1-Construction of Road Slope Protection Structure: 2,400.380 Square meters	₱ 20,413.434/ Square meter	₱ 49,000,000	CW1-Construction of Road Slope Protection Structure: 2,392.14 Square meters	₱ 20,483.751/ Square meter	₱ 49,000,000
EAO		₱ 1,000,000	EAO		₱ 1,000,000
Total:		₱ 50,000,000	Total:		₱ 50,000,000

Justifications:

1. Change in station limits to prioritize the critical road section that needs construction of slope protection structure in order to stabilize the slope and to prevent pavement failure for the safety of the travelling public.
2. Said changes resulted to the decrease in physical target from 2,400.380 Square meters to 2,392.14 Square meters and consequently increase in unit cost in view of the design used for slope protection structure (concrete slope protection with steel sheet pile, stone masonry) and other essential items of work necessary in the project, as well as the effect of the increasing prices of construction materials, equipment rental rates and updated labor rates, copy attached is Certificate of Reasonableness of Cost Estimate for your reference and guidance.
3. Attached are the following supporting documents: Form for Evaluation of Modification Request (2023, V1.0); BP 202; Certificate of Availability of Funds; Approved Program of Works; Plan; Geotagged Photos; Certificate of Reasonableness of Cost Estimate; and Location Map.

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Undersecretary's consideration and approval.

ANTONIO V. MOLANO, JR.
Assistant Secretary for Regional Operations
In NCR, Region III, IV -A, IV-B, V, VI, VII, and VIII

RECOMMENDING APPROVAL:

MARIA CATALINA E. CABRAL, Ph. D., CESO I
Undersecretary for Planning and
Public and Private Partnership Service

APPROVED/DISAPPROVED:

ROBERTO R. BERNARDO, CESSO I
Undersecretary for Regional Operations in NCR
Region III, IV-A, IV-B, V, VI, VII, and VIII