

OFFICE OF THE SECRETARY
Manila

MAY 04 2023

MEMORANDUM

FOR 1 **MANUEL M. BONOAN**
Secretary
This Department

This has reference to the herein memorandum dated 3 April 2023 of DPWH Regional Director EDGAR B. TABACON, CESO IV, DPWH Region VIII, endorsing the request for the approval of the Modification of Cesar V. Makabenta, D.M., District Engineer, Leyte 3rd District Engineering Office, Villaba, Leyte, of the project under FY 2023 General Appropriation Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No.: 310109101352000 Project ID: P00706037V5			OOI: Ensure Safe and Reliable National Road System		
OOI: Ensure Safe and Reliable National Road System			OOI: Ensure Safe and Reliable National Road System		
Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads			Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads		
Tabing-Kawayan-Sta Rosa-Lawis-Tabango Rd - K1026 + 000 - K1026 + 064			Tabing-Kawayan-Sta Rosa-Lawis-Tabango Rd - K1025 + (-094) - K1025 + 013, K1026 + 275 - K1026 + 355		
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Estimated Cost
CW1- Construction of Road Slope Protection Structure: 1,920,310 Square meters	P 20,413.3707578/ Square meter	P 39,200,000	CW1- Construction of Road Slope Protection Structure: 1,270.68 Square meters	P 30,849.6238234/ Square meter	P 39,200,000
EAO		P 800,000	EAO		P 800,000
Total:		P 40,000,000	Total:		P 40,000,000

Justifications:

1. Change in station limits to prioritize the critical road section that needs construction of slope protection structure in order to stabilize the slope and to prevent pavement failure for the safety of the traveling public.
2. Said changes resulted to the decrease in physical target from 1,920,310 Square meters to 1,270.68 Square meters and consequently increase in unit cost in view of the design used for slope protection structure (concrete slope protection with steel sheet pile, stone masonry) and inclusion concrete re-blocking, as well as the effect of the increasing prices of construction materials and equipment rental rates, copy attached is Certificate of Reasonableness of Cost Estimate for your reference and guidance.
3. Attached are the following supporting documents: Form for Evaluation of Modification Request (2023, V1.0); BP 202; Certificate of Availability of Funds; Approved Program of Works; Plan; Geotagged Photos; Certificate of Reasonableness of Cost Estimate; and Location Map

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ANTONIO V. MOLANO, JR.
Assistant Secretary for Regional Operations
In NCR, Region III, IV-A, IV-B, V, VI, VII and VIII

RECOMMENDING APPROVAL:

MARIA CATALINA E. CABRAL, Ph.D., CESO I
Undersecretary for Planning and
Public Private Partnership Service

ROBERTO R. BERNARDO, CESO I
Undersecretary for Regional Operations
In NCR, Regions III, IV-A, IV-B, V, VI, VIII and VIII

APPROVED/DISAPPROVED:

MANUEL M. BONOAN
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN3F07308

2.6 ACC/BCI/AVM/TRB