



MAR 21 2023

MEMORANDUM


FOR : **MANUEL M. BONOAN**
Secretary
This Department

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila

This refers to the memorandum dated 02 February 2023 of **DPWH Region VI Director NERIE D. BUENO, CESO III**, endorsing the Project Modification requested by District Engineer NONIE A. VIYAR, Capiz 1st District Engineering Office, under the FY 2023 General Appropriations Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310108101576000 Project ID: P00706040VS					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Secondary Roads			Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Secondary Roads		
Iloilo East Coast-Capiz Rd - K0168 + 420 - K0169 + 000			Iloilo East Coast-Capiz Rd - K0167 + 180 - K0167 + 540 , K0168 + 422 - K0168 + 962		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1 - Construction of Road Slope Protection Structure: 2,460 sq.m.	6.86 / sq.m.	16,875.60	CW1 - Construction of Road Slope Protection Structure: 1,576.42 sq.m.	10.71 / sq.m.	16,875.60
EAO	-	344.40	EAO	-	344.40
Total:		17,220.00	Total:		17,220.00
Justification: Modification is sought due: <ul style="list-style-type: none">Change in station limits to prioritize landslide prone road sections which resulted to a decrease in physical target from 2,460 sq.m to 1,576.42 sq.m based from the actual area covered by the project.The increase in unit cost per sq.m. is due to the voluminous quantities of earthworks (structure excavation and embankment) and the provision of metal guardrails for road safety.Attached are the following supporting documents: Approved Program of Works (POW), Detailed Engineering Design (DED), Certificate of Availability of Funds and Certification on the Reasonableness of Cost dated February 2, 2023.					

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for Secretary's consideration and approval.



ANTONIO V. MOLANO, JR.
Assistant Secretary for Regional Operations
in NCR, Region III, IV-A, IV-B, V, VI, VII and VIII

AM-0250 VI modi

AM-02503-01347

RECOMMENDING APPROVAL:


MARIA CATALINA E. CABRAL, Ph.D., CESO I
Undersecretary for Planning and
Public-Private Partnership Service


ROBERTO R. BERNARDO, CESO I
Undersecretary for Regional Operations in NCR
Region III, IV-A, IV-B, V, VI, VII and VIII

APPROVED/~~DIS~~APPROVED:


MANUEL M. BONOAN
Secretary

2.6 ACC/BCL/AVM/RRB

Department of Public Works and Highways
Office of the Secretary



WIN3F06924