



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila

FOR : **MANUEL M. BONOAN**
Secretary
This Department

This refers to the memorandum dated 02 February 2023 of **DPWH Region VI Director NERIE D. BUENO, CESO III**, endorsing the Project Modification requested by District Engineer **NONIE A. VIYAR**, Capiz 1st District Engineering Office, under the FY 2023 General Appropriations Act (GAA), to wit:

| As per GAA/Original | | | As Modified | | |
|---|-------------------|--------------------|---|---------------------|------------------------|
| Project Description | | | | | |
| UACS No. 310108101577000 Project ID: P00706041VS | | | | | |
| OO1: Ensure Safe and Reliable National Road System | | | OO1: Ensure Safe and Reliable National Road System | | |
| Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Secondary Roads | | | Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Secondary Roads | | |
| Iloilo East Coast-Capiz Rd - K0169 + 052 - K0169 + 480 | | | Iloilo East Coast-Capiz Rd - K0166 + 840 - K0166 + 945.32 , K0169 + 040 - K0169 + 480 | | |
| Physical Target | Unit Cost (P'000) | Allocation (P'000) | Physical Target | Unit Cost (P'000) | Estimated Cost (P'000) |
| CW1 - Construction of Road Slope Protection Structure: 1,815.71 sq.m. | 6.86 / sq.m. | 12,455.80 | CW1 - Construction of Road Slope Protection Structure: 1,448.11 sq.m. | 8.60 / sq.m. | 12,455.80 |
| EAO | - | 254.20 | EAO | - | 254.20 |
| Total: | | 12,710.00 | Total: | | 12,710.00 |
| Justification: Modification is sought due to: 1. Change in station limits to prioritize landslide prone road sections which resulted to a decrease in physical target from 1,815.71 sq.m to 1,448.11 sq.m based from the actual area covered by the project. 2. The increase in unit cost per sq.m. is due to the voluminous quantities of earthworks (structure excavation and embankment) and the provision of metal guardrails for road safety. 3. Attached are the following supporting documents: Approved Program of Works (POW), Detailed Engineering Design (DED), Certificate of Availability of Funds(CAF) and Certification on the Reasonableness of Cost dated February 2, 2023. | | | | | |

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for Secretary's consideration and approval.


ANTONIO V. MOLANO, JR.


Assistant Secretary for Regional Operations
in NCR, Region III, IV-A, IV-B, V, VI, VII and VIII

AM - 0248 VI maki

AM-0-202303-01344

RECOMMENDING APPROVAL:


MARIA CATALINA E. CABRAL, Ph.D., CESO I
Undersecretary for Planning and
Public-Private Partnership Service


ROBERTO R. BERNARDO, CESO I
Undersecretary for Regional Operations in NCR
Region III, IV-A, IV-B, V, VI, VII and VIII

APPROVED/~~DISAPPROVED~~:


MANUEL M. BONOAN
Secretary

2.6 ACC/BCL/AVM/RRB

