

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila

: **MANUEL M. BONOAN**
Secretary
This Department

This has reference to the herein Memorandum dated February 28, 2023 of **DPWH Region VIII Director EDGAR B. TABACON, CESO IV**, endorsing the request for the approval of the **Modification** of **ARNALDO R. BONIFACIO, District Engineer, Leyte 4th District Engineering Office**, Ormoc City, Leyte, of the project under FY 2023 general Appropriations Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310109101215000 Project ID: P00706075VS OO1: Ensure Safe and Reliable National Road System Asset Preservation – Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse and Landslide – Tertiary Roads Libungao-Matag-ob-Palompon Rd – K1016+822 – K1016+906, K1020+100 – K1020+360, K1022+148 – K1022+490			OO1: Ensure Safe and Reliable National Road System Asset Preservation – Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse and Landslide – Tertiary Roads Libungao-Matag-ob-Palompon Road – K1016+822 – K1016+906, K1020+100 – K1020+360, K1022+388 – K1022+730		
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Estimated Cost
CW1- Construction of Road Slope Protection Structure: 3,999.910 sq.m.	₱ 19,300.43/ Square meter	₱ 77,200,000	CW1- Construction of Road Slope Protection Structure: 3,182.550 sq. m.	₱ 24,257.28 / Square meter	₱ 77,200,000
EAO		₱ 2,800,000	EAO		₱ 2,800,000
Total:		₱ 80,000,000	Total:		₱ 80,000,000
MODIFICATIONS: <i>stone masonry, steel sheet pile/ structural</i>					
1. Request for Modification due to the change in target from 3,999.910 square meter to 3,182.550 square meter. The change is a result of the design enhancement that includes construction materials that are expensive. In addition, there is an increase in fuel rate thus the increase in equipment rentals.					
2. Attached are the following supporting documents: Approved Program of Works (POW), Detailed Engineering Design (DED), Certificate of Availability of Funds (CAF), Geotagged Photos, GIS Map and Certificate of Reasonableness of Cost Estimate.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ANTONIO V. MOLANO, JR.
Assistant Secretary for Regional Operations
in NCR, Region III, IV-A, IV-B, V, VI, VII and VIII

RECOMMENDING APPROVAL:
MARIA CATALINA E. CABRAL, Ph.D., CESO I
Undersecretary for Planning and
Public-Private Partnership Service

ROBERTO R. BERNARDO, CESO I
Undersecretary for Regional Operations in NCR
Region III, IV-A, IV-B, V, VI, VII and VIII

APPROVED/DISAPPROVED:

MANUEL M. BONOAN
Secretary