

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
OFFICE OF THE SECRETARY  
Manila

17 2023  
MEMORANDUM

FOR : MANUEL M. BONOAN  
Secretary  
This Department

This has reference to the herein memorandum dated 27 March 2023 of DPWH Regional Director EDGAR B. TABACON, CESO IV, DPWH Region VIII, endorsing the request for the approval of the Modification of Eusebio T. Culas, District Engineer, Leyte 5<sup>th</sup> District Engineering Office, Baybay City, Leyte, of the project under FY 2023 General Appropriation Act (GAA), to wit;

City, Leyte, of the project under FY 2023 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310107100554000 Project ID: P00706077VS					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Primary Roads			Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Primary Roads		
Daang Maharlika (LT)- K0979+490-K0980+000			Daang Maharlika (LT) - K0978+959-K0978+983, K0983+200 - K0983+284		
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Estimated Cost
CW1- Construction of Road Slope Protection Structure: 3,333.33 sq.m.	P 14,700.01/ sq.m.	P 49,000,000.00	CW1- Construction of Road Slope Protection Structure: 1,193.69 sq.m.	P 41,049.18 /sq.m.	P 49,000,000.00
EAO		P 1,000,000.00	EAO		P 1,000,000.00
Total:		P 50,000,000.00	Total:		P 50,000,000.00

*Use of Steel sheet pile*  
**JUSTIFICATIONS:**

Modification is requested due to the following reasons:

1. To specify/indicate the exact location of the project and its equivalent physical target of 1,193.69 sq.m. that needs road slope protection structure to prevent road slope incidents and provide safety from landslides, road slips, etc. to road users.
2. The project involves the construction of road slope protection structure of 1,193.69 sq.m., in which the unit cost of P 41,049.18 per square meter was arrived. To avoid redundancy and overlapping of projects, the proposed project stationing should be modified and be changed to **K0978+959-K0978+983, K0983+200 - K0983+284** as the latter is second priority following the original station limits, as per Annual Infrastructure Program (AIP) based on the FY 2023 GAA. In view of the essential items of work necessary for the implementation of the project, attached is a copy of Certificate of Reasonableness of Cost Estimate for your reference and guidance.
3. Attached are the following supporting documents: Approved Program of Works (POW), Detailed Engineering Design (DED), Certificate of Availability of Funds (CAF), Geotagged Photos and GIS Map.

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

*NOTED*  
*subject to further on request*  
ANTONIO V. MOLANO, JR.  
Undersecretary

**RECOMMENDING APPROVAL:**

MARIA CATALINA E. CABRAL, Ph.D., CESO I  
Undersecretary for Planning and  
Public-Private Partnership Service

ROBERTO R. BERNARDO, CESO I  
Undersecretary for Regional Operations  
In NCR, Regions III, IV-A, IV-B, V, VI, VIII and VIII

**APPROVED/DISAPPROVED:**

MANUEL M. BONOAN  
Secretary

2.6 ACC/BCL/AVM/RRB

Department of Public Works and Highways  
Office of the Secretary



WIN3F07377

LYT5-002