

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

APR 24 2023
MEMORANDUM

FOR : MANUEL M. BONOAN
Secretary
This Department

This has reference to the herein memorandum dated 27 March 2023 of DPWH Regional Director EDGAR B. TABACON, CESO IV, DPWH Region VIII, endorsing the request for the approval of the Modification of Eusebio T. Culas, District Engineer, Leyte 5th District Engineering Office, Baybay City, Leyte, of the project under FY 2023 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310107100555000 Project ID: P00706078VS OO1: Ensure Safe and Reliable National Road System Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Primary Roads Tacloban – Baybay South Rd - K0996+160 - K0996+200			OO1: Ensure Safe and Reliable National Road System Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Primary Roads Tacloban – Baybay South Rd - K0989+050 - K0989+085		
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Estimated Cost
CW1- Construction of Road Slope Protection Structure: 1,000.00 sq.m.	₱ 14,700.00/ sq.m.	₱ 14,700,000.00	CW1- Construction of Road Slope Protection Structure: 598.50 sq.m.	₱ 24,561.40 /sq.m.	₱ 14,700,000.00
EAO		₱ 300,000.00	EAO		₱ 300,000.00
Total:		₱ 15,000,000.00	Total:		₱ 15,000,000.00

JUSTIFICATIONS:

Modification is requested due to the following reasons:

1. To specify/indicate the exact location of the project and its equivalent physical target of 598.50 sq.m. that needs road slope protection structure to prevent road slope incidents and provide safety from landslides, road slips, etc. to road users.
2. The project involves the construction of road slope protection structure of 598.50 sq.m., in which the unit cost of P 24,561.40 per square meter was arrived. To avoid redundancy and overlapping of projects, the proposed project stationing should be modified and be changed to K0989+050 - K0989+085 as the latter is second priority following the original station limits, as per Annual Infrastructure Program (AIP) based on the FY 2023 GAA. In view of the essential items of work necessary for the implementation of the project, attached is a copy of Certificate of Reasonableness of Cost Estimate for your reference and guidance.
3. Attached are the following supporting documents: Approved Program of Works (POW), Detailed Engineering Design (DED), Certificate of Availability of Funds (CAF), Geotagged Photos and GIS Map.

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ANTONIO V. MOLANO, JR.
Undersecretary

RECOMMENDING APPROVAL:

MARIA CATALINA E. CABRAL, Ph.D., CESO I
Undersecretary for Planning and
Public-Private Partnership Service

ROBERTO R. BERNARDO, CESO I
Undersecretary for Regional Operations
In NCR, Regions III, IV-A, IV-B, V, VI, VIII and VIII

APPROVED/DISAPPROVED:

MANUEL M. BONOAN
Secretary

2.6 ACC/BCL/AVM/RRB

Department of Public Works and Highways
Office of the Secretary

