

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
CENTRAL OFFICE  
Manila

APR 14 2023  
MEMORANDUM

FOR : MANUEL M. BONOAN  
Secretary  
This Department

This refers to the memorandum dated March 2, 2023 of **DPWH Region VIII Regional Director EDGAR B. TABACON, CESO IV**, requesting for the approval of the **Modification** of the project under FY 2023 General Appropriations Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. : 310109101208000 Project ID: P00706108VS					
ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System			ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System		
Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads			Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads		
Bagahupi-Babatngon-Sta Cruz-Barugo-Carigara Rd - (S00066LT) Chainage 526 - Chainage 600, Chainage 680 - Chainage 720, Chainage 880 - Chainage 966			Bagahupi-Babatngon-Sta Cruz-Barugo-Carigara Rd - (S00066LT) K0927+058 - K0927+098, K0927+188 - K0927+228, K0927+363 - K0927+393		
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Estimated Cost
CW1- Construction of Road Slope Protection Structure: 8,333.330 Square meters	₱ 17,370.0069 / Square meter	₱ 144,750,000	CW1- Construction of Road Slope Protection Structure: 6,027.78 Square meters	₱ 24,013.816/ Square meter	₱ 144,750,000
EAO		₱ 5,250,000	EAO		₱ 5,250,000
Total:		₱ 150,000,000	Total:		₱ 150,000,000
<b>Justifications:</b> 1. To change the description of the project from chainage to station limits based on the updated RBIA database. The identified station limits will address the need for slope protection of the sections susceptible to landslide in order to stabilize the slope and prevent erosion. 2. The use of Active Wire Mesh System as slope protection increases the unit cost and consequently decreases the physical target, attached is the Certificate of Reasonableness of Cost Estimate for reference and guidance. 3. Attached are the following supporting documents: Approved Program of Works (POW), Detailed Engineering Design (DED), Certificate of Availability of Funds (CAF), Geotagged Photos, GIS Map and Certificate of Reasonableness of Cost Estimate.					
Based on our evaluation, the submitted request for					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ANTONIO V. MOLANO, JR.

Assistant Secretary for Regional Operations  
in NCR, Region III, IV-A, IV-B, V, VI, VII and VIII

RECOMMENDING APPROVAL:

MARIA CATALINA E. CABRAL, Ph.D., CESO I  
Undersecretary for Planning and  
Public-Private Partnership Service

ROBERTO R. BERNARDO, CESO I  
Undersecretary for Regional Operations in NCR  
Region III, IV-A, IV-B, V, VI, VII and VIII

APPROVED/DISAPPROVED:

MANUEL M. BONOAN  
Secretary