



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

MEMORANDUM

FOR : **ROBERTO R. BERNARDO, CESO I**
Undersecretary for Regional Operations
in NCR, Regions III, IV-A, IV-B, V, VI, VII & VIII
This Department

This refers to the memorandum dated 02 February 2023 of **DPWH Region VI Director NERIE D. BUENO, CESO III**, endorsing the Project Modification requested by OIC - District Engineer Dene B. Baldonado, Jr., Negros Occidental 1st District Engineering Office, under the FY 2023 General Appropriations Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310107100546000 Project ID: P00706136VS					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Asset Preservation Program – Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Primary Roads			Asset Preservation Program – Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Primary Roads		
Bacolod-Murcia-DS Benedicto-Sn Carlos City Rd - K0033 + 100 - K0033 + 300			Bacolod-Murcia-DS Benedicto-Sn Carlos City Rd - K0015 + (-318) - K0015 + (-228), K0024 + 805 - K0024 + 827, K0033 + 000 - K0033 + 500, K0033 + 801 - K0033 + 871, K0034 + 550 - K0034 + 782		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1 – Construction of Road Slope Protection Structure: 2,100.00 sq. m.	9.80/sq. m.	20,580.00	CW1 – Construction of Road Slope Protection Structure: 1,952.00 sq. m.	10.54/ Sq. m.	20,580.00
EAO	-	420.00	EAO	-	420.00
Total:		21,000.00	Total:		21,000.00
Justification:					
Modification is sought due to:					
1. Change in station limits to prioritize road sections prone to landslide, slope collapse, and landslides which resulted in the decrease in physical target of CW1 from 2,100.00 sq. m. to 1,952.00 sq. m. based from the actual area covered by the project.					
2. The increase in unit cost per sq. m. of CW1 is due to the voluminous quantities for earthworks and the inclusion of drainage and slope protection structures such as stone masonry.					
3. Attached are the following supporting documents: Approved Program of Works (POW), Detailed Engineering Design (DED), Certificate of Availability of Funds, GIS Map, and Certification on the Reasonableness of Cost dated January 30, 2023.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Undersecretary's consideration and approval.



ANTONIO V. MOLANO, JR.

Assistant Secretary for Regional Operations
in NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII

RECOMMENDING APPROVAL:



MARIA CATALINA E. CABRAL, Ph.D., CESO I

Undersecretary for Planning and
Public-Private Partnership Service

APPROVED/DISAPPROVED:



ROBERTO R. BERNARDO, CESO I

Undersecretary for Regional Operations
in NCR, Regions III, IV-A, IV-B, V, VI, VII & VIII

2.6 ACC/BCL/AVM/RRB