

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

April 3, 2023

MEMORANDUM

FOR : **MANUEL M. BONOAN**
Secretary
This Department


This refers to the memorandum dated 21 March 2023 of **DPWH Region XII Director BASIR M. IBRAHIM**, endorsing the request for the **modification** of the project under FY 2023 GAA, to wit;

As per GAA/Original		Project Description		As Modified	
UACS No. 310109101243000 Project ID: P00706378MN					
001: Ensure Safe and Reliable National Road System – Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads Kidapawan-Ilomavis Tourist Rd - K1636 + 108 - K1636 + 173		001: Ensure Safe and Reliable National Road System – Asset Preservation Program- Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads Kidapawan-Ilomavis Tourist Rd - K1636 + 660 - K1636 + 693.15, K1636 + 880 - K1636 + 933.33, K1637 + 060 K1637 + 116.31, K1638 + 020 - K1638 + 120			
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW-1- Construction of Road Slope Protection Structure: 5,555.560 Square meters	P 17,369.99 / Square meters	P 96,500,000.00	CW-1- Construction of Road Slope Protection Structure: 3,569.130 Square meters	P 27,037.40 / Square meters	P 96,500,000.00
EAO	-	P 3,500,000.00	EAO	-	P 3,500,000.00
Total:		P 100,000,000.00	Total:		P 100,000,000.00

Justification:


- Decrease in physical target due to the usage of Wire Mesh (High Tensile), Permanent Ground Anchor, and Mechanically-Stabilized Earth (MSE) (Geogrid with Soilbags) which accounts to 65.163%, 15.105%, and 8.073% respectively.
- Change in Station Limits. The original limits as per GAA does not require slope protection structure, hence, it was transferred to the road segments where slope protection is necessary.
- The derived unit cost based on the approved Plan and Program of Works.


Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.


ADOR G. CANLAS


Assistant Secretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

RECOMMENDING APPROVAL:


MARIA CATALINA E. CABRAL, Ph.D., CESO I
Undersecretary for Planning
and Public-Private Partnership Services



EUGENIO R. PIPO, JR
Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

APPROVED / ~~DISAPPROVED~~:


MANUEL M. BONOAN
Secretary

2.3 LDAM/OAL/AVS/AGC/ERP

Department of Public Works and Highways
Office of the Secretary



WIN3E02833