

## Republic of the Philippines DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

## **CENTRAL OFFICE**

Manila

FOR

## **ROBERTO R. BERNARDO, CESO I**

Undersecretary for Regional Operations in NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII

This refers to the memorandum dated 9 February 2023 of **DPWH Region VI Director NERIE D. BUENO**, **CESO III**, endorsing the Project Modification requested by **District Engineer MARIO G. SORIANO**, Iloilo 4<sup>th</sup> District Engineering Office, under the FY 2023 General Appropriations Act (GAA), to wit;

As per GAA/Original			As Modified		
		Project	Description		
UACS No.: 31010110 Project ID: P00706					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Asset Preservation Program - Preventive Maintenance — Primary Roads			Asset Preservation Program - Preventive Maintenance - Primary Roads		
Iloilo-Capiz Rd (New Route), K0010+084 - K0010+868 and K0019+951 - K0021+622			Iloilo-Capiz Rd (New Route), K0010+084 - K0010 + 868 and K0019 + 951 - K0021 + <b>342</b>		
<b>Physical Target</b>	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (₱'000)
CW1 - Preventive Maintenance of Road: Asphalt Overlay: 9.852 lane km	5,974.93 / lane km	58,865.00	CW1 - Preventive Maintenance of Road: Asphalt Overlay: 8.732 lane km	6,741.30 /	58/865.00
EAO	-	2,135.00	EAO	-	2,135.00
LAU					

he modification is sough

The modification is sought due to:

Adjustment in the station limits due to the increase in unit cost per lane km of CW1 based from the revised costs of construction materials based on updated canvassed prices in pursuant to DO 63 s. 2022: Guidelines in Addressing the Effect of the Increasing Prices of Construction Materials and Equipment Rental Rates Utilized for Infrastructure Projects which resulted to the decrease in physical target from 9.852 lane km to 8.732 lane km.

 Attached are the following supporting documents: Approved Program of Works (POW), Detailed Engineering Design (DED), Certificate of Availability of Funds, Geotagged Photos, GIS Map, Certification for the Reasonableness of Cost dated February 1, 2023.

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for Undersecretary's consideration and approval.

ANT MOLANO, JR. **ONIO Y** 

Assistant Secretary for Regional Operations in NCR, Region III, IV-A, IV-B, V, VI, VII and VIII

**RECOMMENDING APPROVAL:** 

MARIA CATALINA E. CABRAL, Ph.D., CESO I Undersecretary for Planning and Public-Private Partnership Service

APPROVED/DISAPPROVED:

**ROBERTO R. BERNARDO, CESO I** Undersecretary for Regional Operations in NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII

2.6 ACC/BCL/AVM/RRB