



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**CENTRAL OFFICE**  
Manila


**MEMORANDUM**

**FOR :** **ROBERTO R. BERNARDO, CESO I**  
Undersecretary for Regional Operations  
in NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII


This refers to the memorandum dated 9 February 2023 of **DPWH Region VI Director NERIE D. BUENO, CESO III**, endorsing the Project Modification requested by **District Engineer MARIO G. SORIANO**, Iloilo 4<sup>th</sup> District Engineering Office, under the FY 2023 General Appropriations Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
<b>UACS No.: 310102101153000</b> <b>Project ID: P00706579VS</b>					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Asset Preservation Program - Preventive Maintenance – Secondary Roads			Asset Preservation Program - Preventive Maintenance - Secondary Roads		
Sen. Benigno S. Aquino, Jr. Ave (S00552PN), K0011+613 - K0010+750 and K0009+500 - K0007+000			Sen. Benigno S. Aquino, Jr. Ave (S00552PN), K0011 + 613 - K0010 + 750 and K0009 + <b>565</b> - K0007 + 000, <b>(S00551PN), K0015 + (-223) - K0015 + 504</b>		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1 - Preventive Maintenance of Road: Asphalt Overlay: 5.312 lane km	14,351.47 / lane km	76,235.00	CW1- Preventive Maintenance of Road: Asphalt Overlay: <b>9.954</b> lane km	<b>7,658.73 / lane km</b> <i>₱15.2m/km</i>	76,235.00
EAO	-	2,765.00	EAO	-	2,765.00
<b>Total:</b>		<b>79,000.00</b>	<b>Total:</b>		<b>79,000.00</b>
<b>Justification:</b> The modification is sought due to: 1. Change in station limits to include an additional 4.642 lane km of road sections to be asphalt overlaid resulting to an increase in physical target of CW1 from 5.312 lane to 9.954 lane km and decrease in unit cost per lane km. 2. Attached are the following supporting documents: Approved Program of Works (POW), Detailed Engineering Design (DED), Certificate of Availability of Funds, Geotagged Photos, GIS Map.					

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for Undersecretary's consideration and approval.

  
**ANTONIO V. MOLANO, JR.**  
Assistant Secretary for Regional Operations  
in NCR, Region III, IV-A, IV-B, V, VI, VII and VIII

**RECOMMENDING APPROVAL:**

  
**MARIA CATALINA E. CABRAL, Ph.D., CESO I**  
Undersecretary for Planning and  
Public-Private Partnership Service

**APPROVED/DISAPPROVED:**

  
**ROBERTO R. BERNARDO, CESO I**  
Undersecretary for Regional Operations  
in NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII