



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

FOR : **MANUEL M. BONOAN**
Secretary
This Department

This refers to the memorandum dated 9 February 2023 of **DPWH Region VI Director NERIE D. BUENO, CESO III**, endorsing the Project Modification requested by **District Engineer MARIO G. SORIANO**, Iloilo 4th District Engineering Office, under the FY 2023 General Appropriations Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No.: 310102101361000 Project ID: P00706580VS					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Asset Preservation Program - Preventive Maintenance – Secondary Roads			Asset Preservation Program - Preventive Maintenance - Secondary Roads		
Iloilo City-Leganes-Dumangas Coastal Road, K0009+(-533) - K0009+390 and K0010+344 - K0011+000			Iloilo City-Leganes-Dumangas Coastal Road, K0009 + (-533) - K0009 + 390 and K0010 + 344 - K0010 + 700		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1 - Preventive Maintenance of Road: Asphalt Overlay: 6.316 Lane Km	6,206.46 / lane km	39,200.00	CW1 - Preventive Maintenance of Road: Asphalt Overlay: 5.116 Lane Km	7,662.24 / lane km <i>P 15.24/km</i>	39,200.00
EAO	-	800.00	EAO	-	800.00
Total:		40,000.00	Total:		40,000.00
Justification:					
The modification is sought due to:					
1. Adjustment in the station limits due to the increase in unit cost per lane km of CW1 based from the revised costs of construction materials based on updated canvassed prices in pursuant to DO 63 s. 2022: Guidelines in Addressing the Effect of the Increasing Prices of Construction Materials and Equipment Rental Rates Utilized for Infrastructure Projects which resulted to the decrease in physical target of CW1 from 6.316 lane km to 5.116 lane km.					
2. Attached are the following supporting documents: Approved Program of Works (POW), Detailed Engineering Design (DED), Certificate of Availability of Funds, GIS Map, Certification for the Reasonableness of Cost dated February 1, 2023.					

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for Secretary's consideration and approval.

ANTONIO V. MOLANO, JR.

Assistant Secretary for Regional Operations
in NCR, Region III, IV-A, IV-B, V, VI, VII and VIII

RECOMMENDING APPROVAL:

MARIA CATALINA E. CABRAL, Ph.D., CESO I
Undersecretary for Planning and
Public-Private Partnership Service

ROBERTO R. BERNARDO, CESO I
Undersecretary for Regional Operations in NCR
Region III, IV-A, IV-B, V, VI, VII and VIII

APPROVED/DISAPPROVED:

MANUEL M. BONOAN
Secretary

Department of Public Works and Highways
Office of the Secretary
WIN3F06914