



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**CENTRAL OFFICE**  
Manila


**MEMORANDUM**

**FOR :** **ROBERTO R. BERNARDO, CESO I**  
Undersecretary for Regional Operations  
in NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII


This refers to the memorandum dated 9 February 2023 of **DPWH Region VI Director NERIE D. BUENO, CESO III**, endorsing the Project Modification requested by **District Engineer MARIO G. SORIANO**, Iloilo 4<sup>th</sup> District Engineering Office, under the FY 2023 General Appropriations Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
<b>UACS No.: 310103101285000</b> <b>Project ID: P00706582VS</b>					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Asset Preservation Program - Preventive Maintenance – Tertiary Roads			Asset Preservation Program - Preventive Maintenance - Tertiary Roads		
Mandurriao-Sn Miguel-Alimodian-Maasin-Cabatuan Rd, K0011+421.50 - K0012+200			Mandurriao-Sn Miguel-Alimodian-Maasin-Cabatuan Rd, K0011 + 421.50 - K0012 + <b>103</b>		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1 - Preventive Maintenance of Road: Asphalt Overlay: 2.962 Lane Km	6,617.15 / lane km	19,600.00	CW1 - Preventive Maintenance of Road: Asphalt Overlay: <b>2.730</b> Lane Km	<b>7,179.49 / lane km</b> <i>714 m/km</i>	19,600.00
EAO	-	400.00	EAO	-	400.00
<b>Total:</b>		<b>20,000.00</b>	<b>Total:</b>		<b>20,000.00</b>
<b>Justification:</b> The modification is sought due to: 1. Adjustment in the station limits due to the increase in unit cost per lane km of CW1 based from the revised costs of construction materials based on updated canvassed prices in pursuant to DO 63 s. 2022: Guidelines in Addressing the Effect of the Increasing Prices of Construction Materials and Equipment Rental Rates Utilized for Infrastructure Projects which resulted to the decrease in physical target of CW1 from 2.962 lane km to 2.730 lane km. 2. Attached are the following supporting documents: Approved Program of Works (POW), Detailed Engineering Design (DED), Certificate of Availability of Funds, Geotagged Photos, GIS Map, Certification for the Reasonableness of Cost dated February 1, 2023.					


Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for Undersecretary's consideration and approval.

  
**ANTONIO V. MOLANO, JR.**  
Assistant Secretary for Regional Operations  
in NCR, Region III, IV-A, IV-B, V, VI, VII and VIII

**RECOMMENDING APPROVAL:**

  
**MARIA CATALINA E. CABRAL, Ph.D., CESO I**  
Undersecretary for Planning and  
Public-Private Partnership Service

**APPROVED/DISAPPROVED:**

  
**ROBERTO R. BERNARDO, CESO I**  
Undersecretary for Regional Operations  
in NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII